

Phase 1: Prefeasibility

Basin-scale review

Key focus area and
priority O&M analysis

Basin-scale analysis

July — Overview of constraints published

Nov — CMS published

Phase 2: Feasibility

Prepare detailed proposals

Basin-scale check

July — SDL adjustment implemented

Phase 3: Implementation

Implementation of projects

2013

2014

2015

2016

2017

2024

Responsibility:  MDBA > Basin Governments  Basin Governments > MDBA