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1. Title of measure Computer Aided River Management system for the 

Murrumbidgee River 

2. Proponent undertaking the measure NSW 

3. Type of measure Supply 

4. Requirements for notification 

a) Date by which the measure entered into or 
will enter into operation 
Must be before 30 June 2024 

The measure will be operational by 30 June 2024. 

b) Confirmation that the measure is not an 

‘anticipated measure’ 
‘Anticipated measure’ is defined in section 7.02 of 

the Basin Plan to mean ‘a measure that is part of the 

benchmark conditions of development’. 

Yes 

It is a new measure (not already included in the benchmark 

conditions). 

c) NSW agrees with the notification Yes 

5. Surface water SDL resource units affected by the measure 

 
 

This measure identifies all surface water resource units in the Southern Basin region as affected units for the 

purposes of notifying supply measures. 
 

The identification of affected units does not constitute an agreement between jurisdictions on apportioning 

the supply contribution, which will be required in coming months. 

6. Details of relevant constraint measures 

 Not directly linked to constraint measures but will assist in the operational implementation of the 

Murrumbidgee constraints management strategy (see separate supply measure notification) and is expected 

to improve environmental outcomes in the Murrumbidgee. 

7. Date on which the measure will enter into operation 

 
 

The date by which the measure will enter into operation is 30 June 2024. 

8. Details of the measure 

a) 
 

Description of the works or measures that 
constitute the measure 

 

The Computer Aided River Management (CARM) is an 
expert Decision Support System (DSS) specifically created 
for river operations. Its primary role is to integrate both real 
time and expert modelled flow scenarios information using 
a computer based hydrodynamic modelling system, to 
enhance the tools available to river operators, to make 
better informed decisions on daily releases from dams and 
weirs. CARM will improve: 

 
 

a) tributary forecasting and utilisation; 
b) rainfall rejection forecasting; 
c) management of Yanco Creek Off-take Inflows; and 
d) management of end of system flows. 

 

The capture of operational surplus by CARM is also enhanced 

by water management works carried out in the 

Murrumbidgee Valley after 2009 under the Snowy Initiative. 
 

This measure is fully described in Section 1.3.1 of Attachment 
A. 

  

Amendment date: 22 Sept 2017 



2  

b) Capacity of the measure to operate as a 

supply measure 
‘Supply measure’ is defined in section 7.03 of the 

Basin Plan to mean ‘a measure that operates to 

increase the quantity of water available to be 
taken  in a set of surface water SDL resource units 
compared with the quantity available under the 
benchmark conditions of development’. 

 

Yes 

c) Geographical location of the measure 
 

This is similar to a rules-based measure, in that it applies to the 
whole of the Murrumbidgee regulated river system. The 

Murrumbidgee River is a very complex regulated river basin 

which provides bulk water supplies from the two main storages, 
Blowering and Burrinjuck Dams, to satisfy downstream 
demands for major irrigation areas (Coleambally and 
Murrumbidgee), other private diverters, important Ramsar 
wetlands and key towns in the Riverina region. WaterNSW is 
responsible for the release of water. 

 

See Section 3.3 and Figure 2 and 5 in Attachment A. 

d) 
 

Spatial data describing the inundation 

extent associated with the operation of 
the measure 

 

Not applicable 

e) 
 

Representation of the measure in 
the MDBA modelling framework 

 

An adjusted benchmark model for the Murrumbidgee was 

developed by NSW DPI Water in consultation with the MDBA 

(See Section 3 and Table 1 of Attachment B). All NSW 

Murrumbidgee measures were then incorporated into the 

adjusted benchmark model (see Sections 2.1 and 3 of 
Attachment C). 
 
Modelling of this measure by the MDBA will be on this work, 
with changes to how the measure is represented in the 
framework detailed in Attachment D. 

 

The measure is further represented in the updated benchmark 
model as detailed in Attachment E. 

f) 
 

Representation of each operating 
strategy in the MDBA modelling 
framework. 

The CARM system will be operated as described in Section 4 and 
Appendix 3 of Attachment A. 

 
This operating strategy has been used to develop the 

modelling of this measure by NSW DPI Water, which is 

described at Attachment C and will form the basis of the 

MDBA modelling of the measure. 

 

Attachments: 
 

A NSW DPI Water, August 2015 Business Case: Computer Aided River Management system for the 
Murrumbidgee River 

B DHI, March 2016 Murrumbidgee SDLA – Update of Benchmark Model 

C DHI, March 2016 Murrumbidgee SDLA – Project models 

D MDBA, 2017 Notification amendment 1 – Murrumbidgee proposals 

E DPI, April 2017 Technical Notes on Updating the Murrumbidgee SDLA Benchmark Model 2017 
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CAIRO Computer Aided River Operation – the current system used 
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CEWH Commonwealth Environmental Water Holder 

CARM Computer Aided River Management system 
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EUD Estimated Unaccounted Difference 

IGA Intergovernmental Agreement on Implementing Water 
Reform in the Murray‒Darling Basin 

IVT Inter-Valley Transfer 

Guidelines Phase 2 Assessment Guidelines for Supply and Constraint 
Measure Business Cases 

MI Murrumbidgee Irrigation 

MDBA Murray-Darling Basin Authority 

OS Operational Surplus 

SCADA Supervisory Control and Data Acquisition system 

SDL Sustainable Diversion Limit 

SFIs Site-specific Flow Indicators 

WAL Water Access Licence 
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Executive Summary 

Introduction 

This business case is one of three related, but independent initiatives being progressed for the 
Murrumbidgee River system. 

The Computer Aided River Management (CARM) proposal for the Murrumbidgee River is a 
Supply Measure that also involves operational and management constraint measure benefits by 
enhancing the ability to deliver environmental flows.  

This project has been completed by WaterNSW and it is now being phased into production and 
use by river operators, and will be fully operational by April 2016. 

Murrumbidgee CARM 

The complexity of river operations to supply water demand for towns, irrigation, and the growing 
environmental sectors often results in excess water being released from major dams (Burrinjuck 
and Blowering) which is surplus to the actual water demands in the Murrumbidgee catchment 
and end of system flow targets. 

This supply measure is called Computer Aided River Management (CARM) - an expert Decision 
Support System (DSS) specifically created for river operations, based on the application of an 
internationally recognised hydrodynamic modelling system.  This system is improving the daily 
operation of the Murrumbidgee River, and will reduce the current level of operational surplus 
flows. This, in turn, allows water to be released at other times to provide better outcomes for the 
environment. 

The fully integrated hydrodynamic model incorporates hydraulic, hydrologic and forecasting 
models to manage catchment inflows, releases and deliveries and uses water resources more 
efficiently and transparently. 

In addition to its role in daily operations, CARM can be used to inform strategic operational, 
resource management and investment decisions for future planned environmental watering 
events.  

This water supply measure will allow the creation of an additional entitlement without affecting 
the reliability of current users in the valley1.   

Outcomes 

The long term effects of CARM on the Murrumbidgee system have been modelled using the 
Murrumbidgee IQQM and, for the Murray system, the Murray Simulation Model (MSM).  

This modelling indicates that control of up to 200 GL/year of operational surplus can be 
achieved. However, a significant proportion of this surplus needs to be re-released at times to 
ensure existing allocation reliability in the Murrumbidgee or Murray Valleys is not affected. Initial 
modelling has been undertaken to assess the share of the stored operational surplus required to 
fulfil prior commitments and ensure existing allocation reliability, although model enhancements 
in MSM are required to complete the assessment. 

The remaining stored operational surplus can be used directly to create an SDL adjustment. This 
water can be released in a similar manner as other held environmental water. There is the 

                                                
1 NOW (2013) Murrumbidgee Efficiency Project – water savings and operational surplus pg 6. 
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potential to simultaneously mitigate some third-party impacts and align controlled releases to 
also simultaneously meet specific flow indicator targets with improved frequency by retiming the 
release of this water. 

It is proposed that, when completed, a new entitlement will be established that can be called 
upon to enhance environmental outcomes. It is anticipated that the account created for 
environmental purposes would be in the form of a Murrumbidgee general security account, that 
will be incremented with Murrumbidgee Available Water Determinations, and will have all the 
same use, carryover, account limit and trade attributes of other Murrumbidgee general security 
licences.  It is expected that the bulk of this account will be ordered at Balranald for 
environmental flow events in the Murray, and the Business Case modelling has been undertaken 
on this basis. 

It is also proposed that a rules–based account would be established that would be used to 
ensure that Murray water users’ reliability of supply is not diminished. This account could act 
similarly to the existing Inter-Valley Trade account used to manage the trade of water between 
the Murrumbidgee Valley and the wider Murray system. 

A forward process to model the environmental entitlement has been developed with the MDBA.  
The initial steps in this process have already been completed to size a general security 
entitlement. However, the entitlement ultimately created is dependent on modelling of the 
combined package of Murrumbidgee SDL Adjustment proposals.  

The remaining modelling steps will assess the portion of the created entitlement that would be 
available for environmental purposes, and the limits of its use to protect the reliability of supply 
for existing water users. This work will require modelling issues in MSM to be addressed, and 
this will need to be undertaken by the MDBA in close consultation with the NSW Department of 
Primary Industries (DPI) Water. 

Governance & delivery 

Development of CARM has already been undertaken by WaterNSW as part water recovery for 
the Snowy Initiative. The water savings from reduced transmission losses have been allocated 
to meet the savings targets of the Snowy Initiative, but the reduced operational surplus that 
CARM will provide has not yet been taken into consideration.  

Creation of additional entitlement associated with reduced operational surpluses and associated 
changes to statutory and regulatory arrangements will be undertaken by the –DPI Water. 

The Murrumbidgee CARM SDL Adjustment will come into effect in 2019 after the operation of 
CARM for the 2015/16, 16/17, 17/18 and 2018/19 water years. The measure will be assessed 
using the WaterNSW CARM evaluation framework, to quantify and verify the performance of the 
system. 

Costs 

All capital costs have already been covered by the Joint Government Enterprise (Water for 
Rivers) as part of the Snowy Initiative. Ongoing costs of CARM operations will be borne by water 
users as part of the regulated operations of the Murrumbidgee River. 

The costs of CARM development, SCADA2 extension and implementation were $7.7 million 
(approximately $8.2 million in $2015-16). 

                                                
2 Supervisory Control and Data Acquisition system.  



NSW SDL Adjustment Business Case – Murrumbidgee CARM 

ix   DPI Water, October 2015 

The ongoing costs of the general security entitlement from water charges will be subject to the 
NSW Independent Pricing and Regulatory Tribunal (IPART) determinations. The current charges 
for general security entitlements are a combination of fixed charges (proportional to the 
entitlement), and variable charges (proportional to the volume of water used each year). 

These charges will form part of the ongoing costs for environmental works and measures 
proposed through supply measures more broadly; there are likely to be benefits in considering 
governance and cost sharing across the SDL adjustment process on a collective basis. 

Stakeholder engagement 

WaterNSW has made numerous presentations of CARM to stakeholders over the last 5 years of 
project development. Water users and agencies receive a regular update on the project at each 
quarterly meeting of the Murrumbidgee Customer Service Committee. A broader engagement 
and communication process with water users has been developed for the next phase of the 
project which relates to the Evaluation Framework and the creation of the appropriate water 
account(s). 

All agencies materially affected by this proposal have been consulted in the development of this 
business case. These agencies include: 

• Murray-Darling Basin Authority 

• DPI Water 

• Office of Environment and Heritage (NSW) 

• Department of Environment (Commonwealth) 

• Department of Environment, Water and Natural Resources (SA) 

• Murrumbidgee Local land Services 

• Murrumbidgee CSC 

• NSW Irrigators Council 

• RAMROC (Riverina and Murray Regional Organisation of Councils) 

There is a high level of support for the CARM project and its investment in best practice river 
operations systems. However, support for creation of further water entitlements is subject to the 
modelling being completed for the package of Murrumbidgee measures that demonstrates no 
impacts to reliability of allocations for water users, and the results of the evaluation framework 
following the proposed three-year verification period. 

Risk management 

The CARM system has already been developed, and is currently being implemented, so there 
are no risks involved with delivery of this proposal.   

However, risk assessment, with a ranking based on the ISO methodology, was undertaken for 
regarding potential impacts to long-term reliability for water users.  The assessment indicated 
that these risks can be managed and, in each case the mitigation strategy comprised two main 
elements: 

• Appropriate analysis and modelling to confirm that the evidence showed either neutral or 
positive outcomes, 

• On-going community engagement to ensure understanding and contributions from 
affected stakeholders. 
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The listing of the risks and the assessment of their significance is provided in summary form in 
Table 8 and a detailed assessment in Appendix 2. 
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1 Project Details 

1.1 Murrumbidgee business case package 

This business case is one of three related initiatives being progressed for the Murrumbidgee 
River system. The three business cases are closely integrated and comprise: 

• Computer Aided River Management (CARM) along the Murrumbidgee River (this 
business case). 

• Improved Flow Management Works at the Murrumbidgee River – Yanco Creek Offtake. 

• Modernising supply systems for effluent creeks – Murrumbidgee River.  

All three initiatives will deliver equivalent environmental outcomes as in the Basin Plan, while 
requiring less water to do so.  Each element will generate an SDL adjustment and supply 
contribution. 

CARM:  the CARM project will provide greater control and modelling of flows through the 
river and creek systems.  That will allow environmental flows and consumptive demands to 
be met with greater precision so reducing Operational Surplus. 

Yanco Creek Offtake:  the Yanco Creek off-take regulator will allow more efficient 
watering of the Mid Murrumbidgee wetlands, resulting in water savings. The proposed works 
and measures have been designed to increase the proportion of Murrumbidgee flows that 
reach the mid- Murrumbidgee and lower Murrumbidgee wetlands downstream of Yanco 
Weir. They also allow targeted diversion of water into the Yanco system to reinstate the 
freshes, bank-full and overbank flows in the Yanco Creek System. 
Modernising the Yanco supply systems will reduce water losses in distribution while 
retaining environmental values. The water saving will be added to the held environmental 
water in the Murrumbidgee valley. This held water can then be targeted to meet specific 
environmental flow requirements where required. Reduction of irrigation supplies in the 
creek system will also permit creation of preferred flow regimes. 

1.2 Background to SDL Adjustments 

The Murray-Darling Basin Plan was prepared by the Murray-Darling Basin Authority and 
signed into law by the Commonwealth Minister for Water on 22 November 2012, under the 
Australian Government Water Act 2007. An Intergovernmental Agreement (IGA) between 
the Australian Government and Victorian, South Australian, New South Wales, Queensland 
and Australian Capital Territory governments on implementing water reform in the Basin 
came into effect. 

The IGA subsequently outlines the commitments and responsibilities of the participating 
jurisdictions and the program for putting the Basin Plan into action.  

The IGA on implementing Water Reform in the Murray-Darling Basin includes an agreed way 
of implementing the Basin Plan and details cooperative arrangements to support delivery of 
the Australian Government’s commitment to recover water to meet the Basin Plan’s 
sustainable diversion limits (SDL), and collaboration on the management of environmental 
water. 
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The SDLs ensure that sufficient water is available to maintain the health of the Murray 
Darling Basin (Basin) environment, having regard to social and economic impacts. The 
Murray-Darling Basin Authority (the Authority) has estimated that the Basin-wide long-term 
average SDL for surface water is 10,873 gigalitres (billion litres) per year.  This represents a 
reduction of 2,750 gigalitres per year of water from the 2009 baseline diversion level3. 

Under the provision in Chapter 7 of the Basin Plan and in the IGA, it was agreed that the 
Plan could achieve these environmental outcomes by improved use and management of 
water resources, as well as by reducing current extraction levels. That would allow the SDL 
reduction to be adjusted or minimised, reducing impacts on regional communities. 

These SDL adjustments can be achieved in two ways, through: 

• Supply Measures:  a measure that operates to increase the quantity of water 
available to be taken in a set of surface water SDL resource units compared with the 
quantity available under the benchmark conditions of development subject to 
equivalent environmental outcomes or  

• Efficiency Measures: a measure that operates to decrease the quantity of water 
required for one or more consumptive uses in a set of surface water SDL resource 
units, compared with the quantity required under the benchmark conditions of 
development.   

These measures are collectively known as ‘adjustment measures’.  In addition there are 
constraint measures.   

• A Constraint Measure removes or eases physical constraint on the capacity to deliver 
environmental water to the environmental assets to the Murray-Darling Basin.  

The Basin states and the Murray-Darling Basin Authority have established an inter-
jurisdictional committee, the SDL Adjustment Assessment Committee (SDLAAC), to manage 
this process and to evaluate proposed projects and investments. 

SDLAAC has drawn up the Phase 2 Assessment Guidelines for Supply and Constraint 
Measure Business Cases (the guidelines) to guide the development and assessment of 
business cases for proposed supply and constraint measures. 

The guidelines recognise the different information needs for each category of supply and 
constraint measure project:  

• Environmental works and measures at point locations: These infrastructure-based 
measures attempt to directly achieve the Basin Plan’s environmental outcomes at 
specific sites along the river using less environmental water than would otherwise be 
required.  

• Water efficiency projects: These infrastructure-based measures achieve water 
savings by reducing water losses through, for example, modified wetland or storage 
management.  

• Operating rules changes: Changes to policies and operating rules can lead to more 
efficient use of water and savings which can contribute to achieving equal 
environmental outcomes with less water.  

• Physical constraint measures: These measures ease or remove physical constraints 
on the capacity to deliver environmental water.  

 

                                                
3 Murray-Darling Basin Ministerial Council (2014) The Sustainable Diversion Limit Adjustment Mechanism Joint Government 
Communications booklet, pg 5. 
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• Operational and management constraint measures: These measures change river 
management practices (e.g. policies, procedures and protocols that are outlined in 
legislation, intergovernmental agreements, water resource plans, river operating 
manuals and procedures and guidelines, as well as unwritten practices) that 
currently act as constraints on the capacity to deliver environmental water. 

It is this last category that the Computer Aided River Management (CARM) proposal for the 
Murrumbidgee River (SS15) is a Supply Measure that involves operational and management 
constraint measure benefits by capturing system operational surplus and in addition 
collectively enabling improved management of environmental flow regimes using the 
hydrodynamic scenario planner. For more detailed explanation of the functionality of the 
supply measure see Table 1 below.   

1.2.1 Business case eligibility criteria 

Eligibility criteria are overarching criteria that are expected to be met to determine whether a 
proposed measure meets Basin Plan and IGA requirements for further assessment and 
consideration in the SDL adjustment mechanism: 

• all supply measure projects must satisfy the requirements of criteria 3.1 and 3.3; and 

• to be considered for Commonwealth Supply or Constraint Measure Funding, a 
supply measure must also meet criterion 3.4.1. 

A statement against eligibility criteria is provided in Appendix 1. 
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1.3 Background to the Project 

1.3.1 Description of the Measure 

The Computer Aided River Management (CARM) is an expert Decision Support System 
(DSS) specifically created for river operations.  Its primary role is to integrate both real time 
and expert modelled flow scenarios information using a computer based hydrodynamic 
modelling system, to enhance the tools available to river operators, to make better informed 
decisions on daily releases from dams and weirs.  

CARM is a fully integrated hydrodynamic model which incorporates hydraulic, hydrologic and 
forecasting models to manage catchment inflows, releases, deliveries and use water 
resources more efficiently and transparently. 

Figure 1 Components of the integrated CARM system
4
 

 

                                                
4 Source:  GHD (undated) Hydrology Versus Hydraulics: How to best model the Murray-Darling Basin, pg 3. 
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In a river basin context, hydraulic models are used to simulate flows in river channels and on 
floodplains and in wetlands, to account for the operation of regulating structures (e.g. weirs); 
while the hydrological processes are computed from hydrology models. 

During the development of the CARM system the Danish Hydraulics Institute (DHI) was 
commissioned to undertake a desktop analysis highlighting the benefits of the use of 
hydrodynamic models for river operations. This Technical Note (Attachment 2) includes a 
brief background to the current work, a description of different modelling approaches 
applicable and concludes with some application examples highlighting the differences 
between the various approaches. This was not an exhaustive analysis at the time but aimed 
to present the main benefits of hydraulic modelling approaches for real time river operations. 

In addition to its role in daily operations CARM can be used to inform strategic operational, 
resource management and investment decisions, for future planned environmental watering 
events. These decisions are becoming increasingly complex as large volumes of 
environmental water are managed to optimise outcomes in both the Murrumbidgee and 
Murray systems. 

The Murrumbidgee River (Figure 2) is a very complex regulated river basin which provides 
bulk water supplies to major irrigation areas (Coleambally and Murrumbidgee), other private 
diverters, important Ramsar wetlands and key towns in the Riverina region. 

The Murrumbidgee CARM is currently being made operational in 2015 and will be in full 
production by April 2016, after 5 years of development.  

Figure 2  Map of Murrumbidgee River and Key Features
5
 

 

Currently river operators use a spreadsheet-based system (CAIRO), into which they add 
anticipated demands (water orders), forecast river transmission losses, forecast tributary 
inflows and flow targets. 

Experienced operators can manage the river very effectively using this existing approach. 
However, they spend considerable time each day inputting data into the system, 
incorporating constraints and factors not explicitly included in the system, and making 
‘judgements’ about how aspects of the system will respond to the possible weather forecast.  

 

                                                
5 Source:  MDBA (2014) Murrumbidgee Reach Report Constraints Management Strategy. pg 16. 
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The existing system has no formal forecasting functionality, either in terms of inflow 
forecasting, river hydrodynamic behaviour, or exchange of water between the river and the 
surrounding environment. Consequently much relies on the experienced judgement of the 
river operator and their experience and knowledge of the system.  

The complexity of river operations often results in excess water being released from major 
dams (Burrinjuck and Blowering) which is surplus to the actual water demands in the 
Murrumbidgee catchment and End of System targets. 

The CARM system now provides operators with a much more comprehensive and 
interpreted set of information. Key elements include: 

• Real-time linkages to river and tributary gauging stations, and to telemetered rainfall 
and evaporation observation stations in the catchment; 

• Automated import of Bureau of Meteorology rainfall forecasts for up to seven days 
into the future, and conversion into boundary conditions for rainfall runoff models; 

• Lumped conceptual rainfall runoff models (NAM) of gauged and ungauged 
tributaries and much of the river corridor in the upper river; 

• A hydrodynamic model (MIKE11) of the Murrumbidgee and Tumut rivers, Yanco 
Colombo Billabong Creek, Old Man Creek, Bundidgerry Creek, and approximately 
200 individual wetlands along the river corridor; 

• Data assimilation of modelled river levels and tributary runoff to observed conditions 
prior to forecasting; 

• Automated systems for importing water user future demands, as well as current real-
time metered usage; 

• River corridor surface water – groundwater exchange and evapotranspiration (MIKE 
SHE); and 

• Forecast and data series archiving. 

 

CARM is a fully integrated hydrodynamic model which incorporates hydraulic engineering in 
terms of fluid dynamics, hydrologic and forecasting models to manage catchment inflows, 
releases, deliveries and use water resources more efficiently and transparently. 

Figure 3  Computer Aided River Management 
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CARM is making control of water flows and dam releases more precise and efficient through 
linking the physical upgrades to river infrastructure and accurate measurement/metering with 
hydrodynamic operational modelling and flow information systems.   

Operational improvements are achieved through the integration of real time river monitoring, 
extraction metering, hydrodynamic river models and optimisation software systems. These 
improvements in operator tools and optimisation result in less regulated ‘operational surplus’ 
water being released from storages to downstream customers. This enables the stored 
surplus now under the river operator’s control, to be retimed to meet desired environmental 
flow targets. 

The water supply measure will result in the creation of an additional entitlement that can be 
created in the headwater dams without affecting the reliability of current users in the valley6.   

The savings in Operational Surplus are a result of improvements in: 

1. Tributary utilisation from better forecasting; 

2. Rainfall rejection forecasting;  

3. More efficient Yanco offtake management; and 

4. Optimised use of the water efficiency measures introduced into the Murrumbidgee 
System.  

1.3.2 The benefits of CARM 

CARM will have a number of direct effects on river operations. The additional data collection 
from new river flow and rainfall measurement, telemetry and metering will allow future 
operators to better know how much water is in the river and where and by whom it is being 
extracted. This will significantly increase the operator’s awareness of the real state of the 
river. Furthermore CARM’s hydraulic flow model, transmission loss model and tributary 
inflow models will allow operators to better anticipate the changing state of the river before 
they arise, and to optimise dam releases to more closely match water user demand. 

An overview of the direct effects of CARM on day-to-day operations is given in Table 1 and 
are discussed in more detail in the NOW Water Savings Report (Attachment 1). 

 

 

 

 

 

 

 

 

 

 

                                                
6 NOW (2014)  Murrumbidgee Efficiency Project – water savings and operational surplus pg 6.. 
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• Improved future daily management of Murrumbidgee river constraints and improved 
risk management for operators with more predictive scenario modelling to better 
manage timed flows; and 

• Underpinning the NSW Prerequisite Policy Measures requirements for ‘piggy 
backing’ and environmental re-use in the Murrumbidgee system. 

1.3.3 CARM as a supply measure 

CARM meets the definition of a supply measure as assessed during the Phase 1 review of 
this measure. CARM increases the quantity of water available to be used in a set of surface 
water SDL resource units, compared with the quantity available under the benchmark 
conditions of development subject to equivalent environmental outcomes. CARM allows the 
efficient watering of environmental assets to achieve outcomes with a lower volume of held 
environmental water than would otherwise be required.   

Modelling indicates that there are no detrimental impacts on reliability of supply of water to 
holders of water access rights that are not offset or negated.   

CARM has not been included in the Basin Plan benchmark conditions of development. 

NSW river system modelling of the project using the Murrumbidgee IQQM model indicates 
that improved river operator performance via CARM could provide up to 200 GL/year of 
captured operational surplus in storage. (Attachment 1) Operational surplus for the 
Murrumbidgee River can also be estimated at the end of the system at Balranald and Darlot 
after adjusting for non-controllable inflows so that the surplus is dam related, ie. excess flows 
don’t count if they were not released from the dam. Targeted delivery and retiming of this 
water (after firstly adjusting to compensate for third party impacts) can improve 
environmental watering outcomes for key sites and other environmental assets in the 
Murrumbidgee and Murray systems, and improve the frequency of Murrumbidgee and 
Murray Specific Flow Indicator targets. The modelling approach to this assessment is 
outlined in Section 3.4.  

1.3.4 Measure Proponent and Implementing Entity 

CARM is being proposed as Supply Measure and implemented in the Murrumbidgee Valley 
by WaterNSW.  DPI Water will ensure changes to the Murrumbidgee Regulated River Water 
Sharing Plan and appropriate water access licences are created for the stored operational 
surplus. 

WaterNSW was formed by bringing together the Sydney Catchment Authority and State 
Water (at 1 January 2015) to deliver the most efficient service to customers and community.  
The WaterNSW is a statutory State-owned corporation. 

Following testing and commissioning CARM has been progressively implemented. Initially it 
was used for tributary forecasting and flow routing modules. 

The measure is now operational and by 30th June 2019 it will have undergone three water 
years of operation and its performance will be assessed based on the UTS Institute for 
Sustainable Futures evaluation framework 2014 (refer section 5.2)  

1.3.5 Interaction with other Measures 

Please refer to section 6.2 
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2 Environmental Assessment 

2.1 Environmental values and assets 

2.1.1 Murrumbidgee – Environmental Assessment 

The Murrumbidgee catchment not only supports a valuable irrigation industry but also 
provides habitat for a number of important ecological assets that include: 

• a diverse range of flora and fauna species, including River Red Gum (Eucalyptus 
camaldulensis) forests and woodlands, Black Box (Eucalyptus largiflorens) and 
Tangled Lignum (Muehlenbeckia florulenta). 

• species listed as threatened under the Federal Environment Protection and 
Biodiversity Conservation Act 1999 (EPBC Act), including the vulnerable Southern 
Bell Frog (Litoria raniformis) and Superb Parrot (Polytelis swainsonii); 

• wetlands of international significance listed under the Ramsar Convention; and 

• colonial waterbird breeding sites (Department of the Environment). 

Remnant river red gum (Eucalyptus camaldulensis) communities have recently been 
protected by new national parks at Yanga on the Lowbidgee floodplain and on the mid-
Murrumbidgee floodplain. 

The Lowbidgee floodplain was once the largest area of lignum (Muehlenbeckia 
cunninghamii) in Australia, small remnants of which survive. Oolambeyan National Park and 
the nearby Coleambally area protect the endangered weeping myall (Acacia pendula) 
ecological community and the plains wanderer (Pedionomus torquatus). 

The Lowbidgee floodplain was once the largest area of lignum (Muehlenbeckia 
cunninghamii) in Australia, small remnants of which survive. Oolambeyan National Park and 
the nearby Coleambally area protect the endangered weeping myall (Acacia pendula) 
ecological community and the plains wanderer (Pedionomus torquatus). 

Of importance are two large scale ecological assets within the Murrumbidgee system being 
the Mid-Murrumbidgee Wetlands and the Lower Murrumbidgee Floodplain that are watered 
by releases from Blowering and Burrinjuck Dams. Wetlands comprise approximately 4% of 
the Murrumbidgee catchment spanning over 1,000 wetlands with the nationally important 
wetlands of the Mid-Murrumbidgee and Lower Murrumbidgee River Floodplain accounting 
for 2.5% of the catchment area. Both these wetlands are listed under the Directory of 
Important Wetlands in Australia. 

The Mid-Murrumbidgee Wetlands between Wagga Wagga and Carrathool are a collection of 
lagoons and billabongs located on the floodplain of the Murrumbidgee River. These wetlands 
are inundated by flood events, with the frequency of inundation dependent upon the 
elevation of the wetland and distance from the river.  Historically billabongs and wetlands 
located close to the river in low lying areas would flood annually, while those wetlands 
located at slightly higher elevations and further from the river channel would be inundated 
less frequently, every three to five years; however the frequency of inundation for these 
wetlands has reduced due to river regulation (SKM 2011).  These wetlands once inundated 
can take from six months to two years to dry out following a flooding event (MDBA 2010).  
Several of the wetlands located within this zone do not generally dry out completely, 
providing an important drought refuge for a range of water dependent fauna and flora 
species. 
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2.2 Environmental objectives and targets 

2.2.1 Objectives and Targets 

The Murrumbidgee Selected Area Monitoring and Evaluation Plan identifies three key 
themes related to ecosystem functions, the maintenance and improvement in vegetation 
communities (Flora) and supporting habitat requirements, and providing recruitment 
opportunities for native fauna (Fauna)11. 

The MDBA are investigating making regulated releases from storages to achieve a range of 
flows around 40,000 ML/day at Wagga Wagga. The bottom of this range has been delivered 
before and is just below the level at which Mundarlo Bridge (a low-lying bridge near 
Gundagai) is inundated. 

The flow levels would generally be achieved by delivering water when tributaries below the 
dams were responding to rainfall. This would take advantage of natural triggers for native 
species to breed and grow, and reduce the volume of water needed to be delivered from 
Burrinjuck and Blowering dams12, a key feature and benefit of the CARM operating system. 

The CARM hydrodynamic model is continually updated with real-time river water-levels and 
observed and forecast rainfalls which allow it to be used to simulate (scenario planning & 
simulation model in CARM) potential environmental piggy-backing releases “on-demand” as 
suitable weather conditions develop. This facility is expected to greatly improve our future 
ability to carry out environmental releases within the constraints of broader floodplain 
interests.13  

2.2.2 Relevance to Basin Plan Targets 

The complexity of river operations coupled with high water demand for towns, irrigation and 
environmental sectors result in excess water being released from major dams (Burrinjuck 
and Blowering) which is surplus to the actual water demands in the Murrumbidgee 
catchment and End of System targets as stipulated in the Murrumbidgee Water Sharing 
Plan. Consequently there is an opportunity to better manage this water to enhance the 
overall river system.  

Targeted delivery of this water has the potential to provide for existing beneficiaries of 
surplus flows (Lowbidgee and Murray water users) as well as improving on environmental 
water efficiency in the Murrumbidgee and Murray systems measured by changes in Site 
Specific Flow Indicators for key sites and other environmental assets in the Murrumbidgee 
and Murray valleys. 

2.2.3 Description of Anticipated Benefits from CARM 

Reconnecting the river to the lower floodplain, anabranch creeks and lagoons has multiple 
environmental benefits, including supporting the recovery, growth and reproduction of 
vegetation communities. The vegetation communities provide habitat and food for native 

                                                
11 Commonwealth of Australia (2014)   
12 MDBA (2014) Murrumbidgee Reach Report Constraints Management Strategy. pg 3. 
13 The Benefits of Hydrodynamic Models for River Operations - DHI 
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animals, including fish, frogs, turtles, waterbirds and woodland birds. Higher flows also 
provide cues for animals such as fish to move and reproduce.  

The flows would flush out organic matter from inundated areas. This is an important process 
to reduce the severity of future blackwater events. If the period between events is prolonged, 
the volume of leaf litter and other organic matter can build up to a point where the next flood 
will cause a damaging low-oxygen blackwater event. 

The flows would direct organic matter to the river. In moderate amounts, the contribution of 
organic matter to rivers is beneficial and important in driving the food web of river systems, 
and is particularly important for providing food for fish larvae and juvenile fish. 

In addition, downstream of Hay, inundation of floodplains is generally seen as beneficial, 
wetting the soil to support the growth of native pasture. Higher up the river, inundation tends 
to disrupt agricultural operations, as it can damage improved pastures and lucerne crops. 

Flows from the Murrumbidgee also provide significant benefits to the Murray and Lower 
Murray, particularly in helping build higher flows that inundate adjacent billabongs, creeks 
and floodplains. The contribution to Murray flows from the Murrumbidgee is, however, limited 
by channel capacity in the Lowbidgee (as previously discussed). This factor, in conjunction 
with the high level of attenuation of flows (as they move down the Murrumbidgee), means 
the main driver of peak flows at Balranald is the total volume of an event, not the size of the 
peak in the upper Murrumbidgee. The objective of higher peak flows in the Murrumbidgee is, 
therefore, to drive connectivity with Mid-Murrumbidgee River Wetlands, not to achieve higher 
peaks at the end of system. High flows at the end of the system can be achieved by longer 
duration within channel flows. 

2.2.4 Monitoring and Evaluation Plan 

The Monitoring & Evaluation of the measure (technical feasibility) will be undertaken as 
outlined in section 5.2The delivery of environmental outcomes will be monitored and 
evaluated according to existing requirements and arrangements for the Murrumbidgee 
system. This applies to specific environmental events and the broader Basin Plan 
implementation and evaluation.  

This measure is expected to contribute to the achievement of outcomes under three key 
Chapters of the Plan, namely: under Chapter 7 Adjustment of SDL’s, under Chapter 8, the 
delivery of ecological outcomes and under Chapter 10 for the entire Murrumbidgee and parts 
of the Murray system, meeting the relevant sustainable diversion limit/s (SDLs), which must 
be complied with under the state’s relevant water resource plan/s (WRPs) from 1 July 2019.   

2.3 Potential Adverse Ecological Impacts 

2.3.1 Salinity and water quality outcomes 

In summary, the overall trend experienced in NSW is that environmental watering from the 
Murrumbidgee system provides a net dilution effect from water making its way through the 
system and this considerably outweighs salt mobilisation risk. 

Any future changes in flow requirements based on monthly regulated-flow characteristics 
defined by environmental watering plans using the Murrumbidgee Inter-Valley Transfer (IVT) 
account (together with any retimed water from CARM captured operational surplus) would 
offset potential NSW Murray impacts, from better regulated Murrumbidgee flows and to 
support environmental watering in the Lower Murray.  
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Given the scale of this change in timing, and the likely better use of CARM water for lower 
system environmental watering, it is most likely the CARM SDL project would create a 
situation not dissimilar from the overall assessment of a net salinity benefit from 
environmental watering in general. Providing Hume releases and ‘called-out’ of 
Murrumbidgee regulated water interchanged at times to meet NSW Murray demands, is 
unlikely to change dilution outcomes.   

2.3.2 Other potential adverse effects 

There are no identifiable adverse impacts that result from the measure. 

3 Hydrologic Assessment of CARM 

3.1 Current Hydrology and Proposed Changes 

CARM integrates internationally utilised modelling software with real time metering, Bureau 
of Meteorology data and WaterNSW’s online and data control systems to provide forecasts 
of future river inflows, and automatically updates the model so that it continuously emulates 
the real time behaviour of the river (GHD).  

Operational improvements are achieved through the integration of real time river monitoring, 
extraction metering, hydrodynamic river models and optimisation software systems. These 
improvements in operator tools and optimisation result in less operational surplus water 
being released from storages to downstream customers. This enables the stored surplus 
now under the river operator’s control, to be released to meet desired environmental flow 
targets, subject to addressing any impacts to water users. 

Operational surplus for the Murrumbidgee Regulated River system can be estimated at the 
end of system measurement points (the Murrumbidgee River at Balranald (Station 410130) 
and Billabong Creek at Darlot (Station 410134). The raw system surplus is the difference 
between actual flow and target flow at each end of system point. The operational surplus is 
calculated from the raw surplus by removing those tributary inflows which could not have 
been re-regulated, and restricting the operational surplus to be at most the dam release 
volume (i.e. water doesn’t count as surplus if it wasn’t released from the dam). The 
advantage of using this end of system operational surplus is that it takes into account the re-
regulation within the Murrumbidgee system that already occurs. 

 In the Murrumbidgee River surpluses generated in the upper river are caught by on-river 
weirs and Tombullen as they move downstream. This means the size of surplus reduces as 
it flows downstream, as demonstrated in SKM, 2010. 

The water supply measure is defined as the additional entitlement that can be created in the 
headwater dams without affecting the reliability of current users in the valley14.     

3.2 Analysing the effects of CARM 

The long term effects of CARM on the Murrumbidgee system have been modelled using the 
DPI Water’s IQQM models. The subsequent impacts on the Murray system are then 
modelled using the MDBA’s models.  

                                                
14 NOW (2014)  Murrumbidgee Efficiency Project – water savings and operational surplus pg 6.. 
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3.3.1 Better tributary forecasting and utilisation 

Each day WaterNSW Murrumbidgee river operators estimate the amount of water to be 
released from Blowering and Burrinjuck Dams to satisfy downstream orders. When making 
this calculation the operators try to take into account how much water is flowing into the river 
from the unregulated tributaries downstream of the dams. This tributary water can be used to 
satisfy orders, reducing the amount that needs to be released from the dams. 

 

The Murrumbidgee tributaries used to reduce dam outflows are up to 4 days downstream of 
the dams. So the operator must predict what the tributary inflows will be up to 4 days into the 
future to know how much dam releases can be reduced by. Such predictions are relatively 
straight forward for gauged tributary catchments in dry weather, however they are often very 
difficult to make accurately for ungauged catchments or when it is raining. 

Over time the ability to predict tributary flows affects the amount released from the dams, 
and the size of the resource remaining in the dams. The CARM project includes 
development of rainfall-runoff models of all significant tributary catchments in the 
Murrumbidgee Valley downstream of the dams, and increased rainfall monitoring. Provision 
of more reliable forecasts of tributary inflows and actual real time daily river flows through 
CARM means operators will be able to reduce dam releases with more confidence, 
generating stored operational surplus that can contribute to supply contributions under the 
SDL adjustment framework. 

Discussions with river operators suggest that the accuracy of tributary forecasts depends on 
whether the hydrograph is rising or falling, and the size of the tributary flow. A review of 
historical dam operations confirmed this is the case, and that the proportion of tributary 
inflow the river operator uses to satisfy orders strongly depends on the size of the inflow and 
on whether the tributary hydrograph is rising or falling. 

In the past operators have been able to predict and use a high proportion of inflow from the 
falling limb of the hydrograph, typically between 90% and 100% of the water in gauged 
tributaries. However on the rising limb of hydrographs the operator has to be more 
conservative, especially at higher flows.  On the rising limb of larger inflows the operator 
typically only utilised 30-50% of the inflow in the past. 
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Figure 5  Murrumbidgee tributary catchments 

 
Source: CSIRO 2008 

3.3.2 Improved rainfall rejection forecasting 

Rainfall rejections of ordered water by irrigators can produce significant volumes of surplus 
flow in the river. Unless this water can be re-regulated in downstream storages or used to 
supply orders elsewhere, it becomes operational surplus flow running into the Murray 
system. 

Rainfall rejections occur when an irrigator orders water and operators release these orders 
from the dam, but it rains in the period between the dam release and the water reaching the 
irrigator’s offtake. The rainfall may reduce the irrigator’s need for water, and they may 
choose not to take the full amount of water they ordered. This dam release water not taken 
up by the irrigator becomes surplus flow in the river. 

Operators try to avoid rainfall rejections by reducing dam releases if they believe significant 
rainfall is likely. However they have to be confident the rainfall forecast is right, and confident 
that irrigators will take less water than they originally ordered. Otherwise this can produce a 
shortfall in the river and inconvenience many irrigators. 

CARM will improve the operator’s access to extended rainfall forecasts from the Bureau of 
Meteorology (BoM). This will mean that river operators will be able to reduce dam releases 
with more confidence than is the past during times when rainfall rejection is likely. This 
improved operational practice will generate a stored operational surplus that can contribute 
to a supply contribution under the SDL adjustment framework. In order to determine the 
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surplus created by this action the original IQQM has been updated to better reflect ‘actual 
operator behaviour’ before the measure is introduced. 

A review of BoM rainfall forecasts concluded that they are generally reliable out to 7 days, 
especially for events that yield more than 10mm. Although rainfall rejection was considered 
for both Murrumbidgee Irrigation and Coleambally Irrigation, only the Murrumbidgee 
irrigation main canal was included 4 days downstream of the dams. The other offtakes were 
rejected at this stage due to the level of confidence in the forecasting 6-7 days downstream 
of the dams. 

The Murrumbidgee IQQM model does simulate rainfall rejection. When deciding how much 
ordered water to take out of the river, IQQM checks the rainfall on that day to see if the 
simulated irrigator actually needs its full ordered volume. If it doesn’t IQQM will leave part of 
the ordered water in the river, producing surplus flows downstream. 

The baseline (existing case) IQQM model doesn’t reduce dam releases if rainfall is 
expected. In this way, it acts like an operator reluctant to risk shortfalls if the rainfall doesn’t 
eventuate. In reality, rainfall forecasting for a location further than 5 days travel time is highly 
unreliable. 

In comparison, in the IQQM model simulating CARM, IQQM looks ahead at the rainfall for 
the next four days and may reduce dam outflows for MI orders based on this. The reduction 
in dam outflows IQQM makes is tied to the amount of forecast rainfall and the size of the MI 
order assuming a conservative forecast reduction (Figure 6).  
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Due to the long travel times in the Yanco System the provision has to be met from water 
already in the creek system, rather than waiting for additional dam releases to travel down 
the river and along the creek. As a result operators tend to increase the offtake order being 
passed to the Murrumbidgee from the Yanco System to avoid potential shortfalls. (The 
proposed upgrade of the Yanco regulator and offtake outlined in section 6.2 will greatly 
assist in reducing the associated operational surplus) 

CARM will provide more certainty in calculating the total Yanco system demand and the 
impacts of channel routing on water availability down the creek. Telemetered meters will also 
allow operators to see when water is being taken from the creek and identify potential 
downstream shortfalls sooner. It is expected that this will result in tighter operation of the 
Yanco Offtake and reduced releases by river operators. This will lead to a supply 
contribution under the SDL adjustment framework. 

Comparison of offtake flows against offtake orders for October – March periods between 
2001 and 2005 indicates that on average flows through the offtake are an additional 25% 
above orders. To represent this, the baseline (existing situation) IQQM model adds a 25% 
“operator risk provision” on accumulated orders at Yanco Offtake in the October – March 
period of each year. This is a simple way to include the additional offtake flow operators 
provide above actual orders. 

The reduced uncertainty provided by CARM and meter telemetry is expected to reduce this 
operator risk provision to be less than 25%. The actual reduction in risk provision cannot be 
determined until CARM has operated for several seasons.  This risk provision is a product of 
many operational factors and operator decisions. The ways in which these factors will 
change the amount of water used in the river cannot be known in advance.  For this reason, 
IQQM modelling is unable to predict the water savings benefits for this aspect of CARM. 

However, river operators have indicated that an improvement in the risk provision of 5-10% 
is expected to be achievable with CARM. This judgement reflects potentially greater 
confidence given that operators will have more information about the real state of the Yanco 
Creek System at any given time. 

On this basis, the water savings has been assessed in IQQM using an assumed future risk 
provision of 20%, instead of the historical provision of 25%.  

3.3.4 Better management of end of system flows 

The replacement of the existing spreadsheet system used to manage daily releases from 
storage with a hydrodynamic model of the Murrumbidgee River that can utilise the real time 
monitoring of water meters is expected to provide an improvement in forecasting river flow 
behaviour. 

This more detailed river model, together with the three key areas of improved operation 
discussed above, is anticipated to achieve a more efficient overall operation of the river 
system. This is expected to be observed through a reduction in operational surplus flows. 
The reduction, or capture, of operation surplus flows has the potential to reduce inflows to 
the Murray and for water users such a Lowbidgee that rely on unregulated flow access. In 
order to ensure that no third party impacts occur, some of these captured flows will have to 
be reinstated through planned storage releases. 

The advantage being sought from the planned storage releases is the potential to manage 
these releases in a way that improves environmental outcomes both within the 
Murrumbidgee and Murray. This will lead to a potential supply contribution under the SDL 
adjustment framework. 
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3.4 CARM modelling assessment 

The key areas of improved river operations anticipated from CARM that are described in 
Section 3.3 have been previously modelled using the Murrumbidgee Valley IQQM model. 

This initial Stage 1 modelling indicated that: 

• reduced operational surpluses, without any explicit management of the additional 
“captured” water, will mean that dam storage volumes will be higher on average than 
in the past, and 

• a small volume of transmission loss savings is expected to occur.. 

A number of enhancements had to be made to the Murrumbidgee IQQM to include more 
detailed representation of tributary utilisation, rainfall rejections and the Yanco Creek 
system, as described in Section 3.3.  

 

The work undertaken as part of this business case, referred to as Stage 2 modelling, 
investigated the potential to manage additional planned releases of stored operational 
surplus to contribute (along with other supply measures) to the improvement of the 
frequency of achievement of the Specific Flow Indicator (SFI) targets in the Murray.  

Stage 2 modelling also includes updating of the MDBA’s Benchmark modelling of the 
Murrumbidgee Valley to include representation of CARM and other water savings projects 
that had been developed by Water for Rivers and completed as part of the Snowy Initiative. 

3.4.1 Stage 1 - Adjusting for Murrumbidgee Third Party Impacts 

Previous modelling was undertaken using the Murrumbidgee Valley IQQM model to 
represent CARM and other water recovery projects developed by Water for Rivers. This 
included a number of enhancements to the Murrumbidgee IQQM to allow more detailed 
representation of the aspects of river operation that CARM was expected to improve.  These 
key areas of river operation are tributary utilisation, rainfall rejections and the Yanco Creek 
system, as described in Section 3.3. 

When the modelling of CARM was initially undertaken, operational surpluses reduce and the 
reductions in water releases from the main storages were removed from the model. The 
outcomes of this modelling indicated there are numerous changes in outcomes (increases 
and decreases) for other elements in the model, and was used to indicate who was impacted 
by “capture” of operational surpluses.  Impacts generally included reductions in water 
availability to other users such as supplementary access to Murrumbidgee irrigators, inflows 
to the Murray system or the Lowbidgee system. These results were then used to guide the 
release of the captured operational surpluses so that reduced access was made up by either 
dam releases or, in the case of Lowbidgee, increased access to water.  

These “offset” releases were specifically to ensure each water user received, on average, 
the same amount of water that they did before CARM was implemented. This distributes the 
water kept in the dams by CARM back to these third party water users, and to the water 
savings licence created for the Snowy Initiative. In effect the modelling releases stored 
operational surplus to ensure third parties receive the same average amount of water as 
they did before the projects. 

These offsets are pictorially represented in Figure 7 and Figure 8 and are described in more 
detail in the NSW baseline model report (Attachment 1). Note that the approach for 
representing offsets in the attached NSW baseline model report and that subsequently used 
in Stage 2 for the benchmark model used in the current analysis are identical.  
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for the Snowy Initiative. This represents a share of the additional benefits of re-timing stored 
operational surpluses from CARM that has been committed to the Snowy Initiative. 

3.4.2 Stage 2 -  Determining the SDL Adjustment 

The Benchmark model developed by the MDBA was based on the version of the 
Murrumbidgee IQQM that represented the Murrumbidgee Water Sharing Plan. At that time, 
not all the projects ultimately developed by Water for Rivers for the Snowy Initiative were 
known, or modelled. 

NSW has held a number of meetings with the MDBA to develop a modelling methodology 
and process, outlined in Table 4, to enable the potential for an SDL adjustment from CARM 
to be assessed. 
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The potential for impact is not only associated with the volume of the licence, but also the 
likely pattern of demands. A fixed, flat demand has been used for the simulation of additional 
Murrumbidgee (CARM) entitlement that represents the initial estimate of the potential to 
create an additional licence without impacting on existing Murrumbidgee entitlement holders. 
In the absence of better information on how the environment would call this water, a flat 
demand pattern represents a neutral assumption between the extreme cases of aggressive 
ordering of water as soon as it is allocated, and passive ownership characterised by late 
season orders and extensive carryover/forfeit.   

The modelling has assumed that the water allocated to the new entitlement would be 
extracted and a revised end of system flow sequence should be taken from below the 
ordering node for use as a Murray inflow sequence.. 

The results in Table 5 indicate that the sizing of entitlement is lower than the long-term 
average volume required to be “returned” to the Murray in stage 1 modelling in Figure 8. 
Analysis has indicated that this is largely the result of the large amounts of water recovery 
that are included in the Benchmark modelling. This assumed water recovery, particularly in 
the Yanco Creek system, reduces the apparent effect of CARM, and less stored operational 
surplus flows. The interaction between this measure and the assumptions in the benchmark 
modelling require further consideration. 

The remaining two steps require further development (coding) of MSM-Bigmod. 

 

Step 3  

The Murray Benchmark model can be used with, and without, the changed Murrumbidgee 
inflow sequence. This will allow the potential for impacts to water users and the environment 
in the Murray to be understood.  

The increase in Murrumbidgee outflows required to reinstate reliability of supply to Murray 
water users can then be established by progressively modifying the diversion of water by the 
additional Murrumbidgee (CARM) entitlement modelled in Step 2. 

Various modelling trials were undertaken to establish a modified Murrumbidgee CARM 
entitlement, but further development (coding) is required within MSM-Bigmod to complete 
this work. 

 

Step 4 

Once the portion of the Murrumbidgee CARM entitlement required to ensure reliability of 
supply in the Murray Valley has been identified, it should be made available within the 
Benchmark models to contribute to environmental demands, and the normal process should 
be followed to determine environmental equivalence under the SDL adjustment process.. 

3.5 Water Account and Licence Creation 

It is proposed that two additional water accounts will be established in the Murrumbidgee 
Water Sharing Plan after the modelling assessment and review outlined above:  

• a Murrumbidgee (CARM) entitlement will be established that can be used for 
environmental purposes within any limits identified by the proposed modelling, and 

• a rules-based account that will ensure reliability of supply in the Murray Valley is 
maintained. 
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The Murrumbidgee (CARM) entitlement is likely to be in the form of a Murrumbidgee general 
security access licence account, would be incremented with Murrumbidgee Available Water 
Determinations, and would have all the same use, carryover, account limit and trade 
attributes of other Murrumbidgee general security licences.  It is anticipated that the bulk of 
this account would be ordered at Balranald for environmental flow events in the Murray, and 
the Business Case modelling has been undertaken on this basis. 

As this project will need to be assessed together with the combined package of 
Murrumbidgee SDL Adjustment proposals, the final entitlement that can be created will be 
subject to modelling assessment of the combined Murrumbidgee package of SDL measures.  

The total amount of entitlement that can be created has been conservatively estimated on 
the basis of no third party impacts on existing Murrumbidgee licence holder’s access 
security.  That is, existing holders can be confident that the combination of the CARM 
measure and the creation of the new accounts do not have any detrimental impacts on their 
access regime. 

The rules-based account will act in a similar way to the existing Inter-Valley Transfer (IVT) 
account, and would ensure water availability for NSW, Victoria and South Australia in the 
Murray River is unaffected by the reduction in operational surplus flows. 

The rules-based account would likely be in the form of a Water Sharing Plan rule that 
incrementally receives credits of water at the same time as Murrumbidgee Valley general 
security Available Water Determinations are made.  
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4 Operation of the Measure 

4.1 Ecological justification for the operating regime 

The primary objective of CARM is to provide better control of water deliveries in the 
Murrumbidgee Valley.  This enables CARM to play a significant role in assisting in improved 
river operations and more accurate management of daily flows instream, over bank and in 
the management of higher flows, whether this is a lower, artificially generated, environmental 
wetland watering, or larger naturally generated events. 

Environmental water releases are made from Burrinjuck and Blowering into the rivers to 
“piggy-back” smaller natural events in the tributaries between the dams and Wagga Wagga. 
These releases are made to boost natural run-off and increase the watering of riverbank 
wetlands, however they also have to be carefully planned and managed to avoid unwanted 
inundation of agricultural land. 

The implementation of CARM has already opened up the opportunity for clearly defined 
inundation mapping and assessment for the various flow regimes as described in section 
2.2.1 above. 

In some upper reaches of major rivers, we don’t know tributary inflows in advance and 
correctly forecasting tributary inflows and river dynamics is very important to: 

• ensure enough water is released to reach the wetlands we want to 

• release doesn’t affect infrastructure and property where stakeholders haven’t been 
consulted 

CARM provides a real-time continually operating system that forecasts expected and higher 
than expected rainfall tributary inflows, tests release scenarios, simulates river 
hydrodynamics, and predicts water levels along the river. 

Figure 9  Objective forecasting simulation of wetland inundation 
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The delivery of water to environmental assets is very different to delivery of water to 
regulated users such as irrigators. Augmentation of small and medium sized natural flow 
events to reach river bank wetlands is one potential use of this water. However river 
operators in much of the Murray Darling Basin do not currently have tools such as rainfall 
runoff models or hydrodynamic models that would allow them to confidently plan small 
managed flood releases. The CARM system(s), being implemented in the Murrumbidgee 
Valley, are able to be used for this purpose. 

4.1 Operating Scenarios 

The CARM river operation system collates data from multiple sources, and the 
hydrodynamic model uses the data to present the information to enable River operators to 
make informed daily flow management decisions as well as running future river planning 
scenarios to optimise resource availability and meet customer orders. These are outlined in 
Appendix 3. 

5 Technical Feasibility and Fitness for Purpose 

5.1  Sensitivity analysis of preferred option 

CARM is now implemented, and there are no options for a different approach to the system. 

5.2 Ongoing operational monitoring 

5.2.1 CARM Evaluation Framework Implementation 

WaterNSW commissioned the UTS Institute for Sustainable Futures to prepare a framework 
for evaluation of the Murrumbidgee CARM project performance.  UTS completed its final 
report in late 2014, identifying a number of different outcomes for CARM evaluation.  These 
outcomes are listed in more detail in Appendix A of the UTS report.  

The Evaluation Framework draws on the evaluation guidelines as proposed by the Centre 
for Program Evaluation located in the NSW Treasury (NSW Government, 2013) and 
incorporates the inputs from consultation with relevant WaterNSW staff. 

WaterNSW is currently in the process of implementing this framework.  

5.2.2 The Purpose of the Evaluation 

The evaluation framework has been developed to guide the assessment of CARM in terms 
of its effectiveness in addressing the high level objectives and delivering on agreed 
performance parameters for the operating system and as a risk management tool to ensure 
system performance is maintained when assessed against modelling assumptions used for 
this SDL measure, and to actively report back to key stakeholders and customers. 

Four direct goals have been defined as a means to achieve the high level objectives.  The 
evaluation framework provides a set of indicators that can inform the progress towards 
achieving these goals. 

1. Demonstrated environmental equivalence:   The improved data -collation and storage 
of CARM, together with its high levels of hydrological analysis will enable the testing for 
environmental equivalence with smaller volumes of environmental water. Water savings may 
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in the future be used to increase the allocation for the environment and/or irrigation 
customers through changes to entitlements, licences or rules. 

2. Flood mitigation:  The improved modelling and forecasting of flows from tributaries will 
ensure mitigating downstream floods whilst meeting dam safety requirements. 

3. Improved performance of the operating system:   Improved knowledge of the system, 
together with the increased amount of analysis undertaken by the operators, will lead to an 
improved performance of the operating system, and therefore potentially lower surplus flows. 

4. Customers make informed water management decisions:   Access to reliable flow 
information, will empower customers to make informed decisions about the orders that they 
put in and the amounts of water they use. 

For each of the four goals a number of measureable outcomes were identified to allow 
objective assessment to be undertaken by WaterNSW for internal and external evaluation 
purposes as part of the CARM Monitoring Evaluation and Reporting (MER) framework.  

These outcomes are briefly described below to provide the reader with an outline of the 
comprehensive nature of the measures and there use in terms of monitoring future system 
performance. 

5.2.3 Indicators 

Outcome 1: Reduced operational surplus: 

The objective of this outcome is to set up processes to calculate future operational surplus in 
the river and Yanco Billabong Colombo Creek system.  

Outcome 2: Greater use of tributary flows: 

The objective of this outcome is to establish how much tributary runoff is utilised to supply 
orders downstream. This would be done by assessing the reduction in orders being passed 
to the dams for releases due to forecast tributary flows providing the water instead.  

Outcome 3: Improved demand forecasting: 

This outcome will assess customer response to future forecasts and the model behavioural 
forecasts for irrigation demand particularly the larger irrigation customers and comparing 
actual use. 

Outcome 4: Environmental delivery: 

This outcome aims to establish the impact of CARM on piggy-back delivery of environmental 
flows to river corridor wetlands. It aims to evaluate the performance of past piggy-back flows 
against “perfect hindsight” scenarios and then procedure to evaluate delivery performance in 
the future. 

Outcome 5: Reduced flood peaks during flood events: 

This flood management outcome is similar to Outcome 4, in that it evaluates performance 
against perfect hindsight conditions. This is proposed to be done firstly for historical flood 
events, and then a procedure developed to evaluate CARM performance in the future.  

Outcome 6: Knowledge of the hydraulic system is enhanced: 

This outcome assesses whether the implementation of CARM improves the forecasting of 
river flows over time. This outcome is focussed on the benefits of the hydraulic modelling, 
better usage monitoring, and improved AUD estimates.  
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Outcome 7: Operator time is efficiently utilised: 

This will monitor delivery of reports to stakeholders and hours spent on data collection for 
evaluation and response. 

Outcome 8: Improved performance of the operating system: 

This outcome will monitor and evaluate ease of use, confidence in CARM forecasts, use of 
tributary inflows and confidence in daily river operations using enhanced information and real 
time data. 

Outcome 9: Security of water supply and enhanced service to customers: 

This outcome will monitor and evaluate system shortfalls both at the end of system flow 
demands and for critical demand points along the system, both to compare CAIRO and 
under the CARM operating regime. 
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requirements of the area more effectively and 
efficiently. 

Water Management Works 
Millewa and Yanga National 
Parks 

A suite of works aimed at delivering a more 
appropriate watering regime to core wetland 
communities within these national parks. 

Supply measure 

Murrumbidgee key focus area Investigation of opportunities to address 
physical and policy constraints to the delivery 
of higher regulated flows 

Constraint / supply 
measure 

 

 









NSW SDL Adjustment Business Case – Murrumbidgee CARM 

49   DPI Water, October 2015 

• Continued compliance with WSP's and river environmental flow requirements, and 
evaluation of OS benefits, including clear operating protocols for all structures, 
coded into the CARM operating system 

7.3.5 CARM training systems are in place 

• Ensure current management arrangements in place, executed and evaluated using 
the Evaluation Framework.  

• CARM modelling runs do not assume improved operator skill is required for: 

o Improved hydraulic routing;  

o Optimisation of re-regulating storages;  

o Groundwater flux forecasting;  
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8 Costs, Benefits and Funding Arrangements 

8.1 Total cost of the project 

The Murrumbidgee CARM project is a component of a larger suite of works undertaken in 
the valley which included a range of water savings projects which could be classed as works 
and measures.   

All capital costs have already been funded by the Joint Government Enterprise (Water for 
Rivers) as part of the Snowy Initiative.  

These costs are estimated to be approximately $8.2 million in 2015-16 dollars. 

8.2 Co-contributions 

No further funding contributions are required. 

8.3 Ongoing operation and maintenance costs  

Annual on-going operational and maintenance costs for the system are assessed as part of 
WaterNSW’s on-going pricing and tariff review for the operation of the Murrumbidgee 
system. These costs are paid for annually by all licenced water users.   

The ongoing costs of the general security entitlement from water charges will be subject to 
NSW Independent Pricing And Regulatory Tribunal(IPART) determinations. The current 
charges for general security entitlements are a combination of fixed charges (proportional to 
the entitlement), and variable charges (proportional to the volume of water used each year). 
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These charges will form part of the ongoing costs for environmental works and measures 
proposed through supply measures more broadly and there are likely to be benefits in 
considering governance and cost sharing across the SDL adjustment process on a collective 
basis. 

8.4 Expected environmental, social and economic costs and benefits 

8.4.1 Methodology 

Benefit cost analysis is a technique commonly used to appraise public investments to 
determine whether they represent an efficient use of resources from society’s point of view.  
It requires inclusion of both the private and public costs and benefits (e.g. environmental 
costs and benefits) of a project. 

The BCA methodology applied in this study follows the standard approach to BCA set out in 
the Commonwealth Government’s Handbook of Cost Benefit Analysis15   

A critical element of any BCA is measuring the difference between the base case (i.e. the 
‘without project’ scenario) and the ‘with project’ scenario. The difference between the base 
case and the ‘with project’ scenario represents the net benefit of the project.  

The net benefit of a project is the difference between the base case and the ‘with project’ 
scenario. It can be expressed as a net present value (NPV) or a benefit cost ratio (BCR). 

The NPV is defined as the present value of the benefits (PV Benefits) of a project minus the 
present value of the costs (PV Costs). It can be expressed algebraically as follows: 

  NPV = PV (Benefits) – PV (Costs) 

In a BCA a project is deemed economically justified if the NPV is positive.  

The BCR is defined as the present value of the benefits divided by the present value of the 
costs. It can be expressed algebraically as follows: 

  BCR = PV (Benefits)/PV (Costs) 

Under the BCR decision rule a project is economically justified if the BCR is greater than 
one. 

8.4.2 Quantifiable Benefits 

There are three broad benefits that are quantifiable,  

• A reduction in operating surplus  

• Improved flood mitigation 

• Maximisation of environmental benefits 

An approach to estimating the value of the benefits is to examine the alternative strategy 
without the measure.  This involves assessing similar outcome by entitlement purchase.  
The steps involved ae: 

• Assessment of equivalent volume of water in terms of SDLs 

• Estimation of entitlements purchased 

                                                
15 Commonwealth of Australia (2006). Handbook of Cost Benefit Analysis, Canberra, January. 







NSW SDL Adjustment Business Case – Murrumbidgee CARM 

54   DPI Water, October 2015 

9 Project Governance and Project Management Arrangements 

9.1 Stakeholder Management Strategy 

9.1.1 Stakeholders 

All agencies materially affected by the proposal have been consulted in the development of 
this business case. These agencies include: 

• Murray-Darling Basin Authority 

• DPI Water (formerly NSW Office of Water) 

• Office of Environment and Heritage (NSW) 

• Department of Environment (Commonwealth) 

• Department of Environment, Water and Natural Resources (SA) 

• Murrumbidgee Local land Services 

• Murrumbidgee CSC 

• NSW Irrigators Council 

• RAMROC (Riverina and Murray Regional Organisation of Councils) 

The Murrumbidgee Customer Service Committee: 

• is made up of a number of representatives nominated by organisations or other 
customers in their valley; 

• exchanges information with WaterNSW so that a positive, constructive and efficient 
service provider/customer relationship can be maintained; and 

• meet quarterly at Leeton to discuss operational and asset management issues 
including water pricing 

Membership includes representation of: Irrigation schemes/corporations; Industry; NSW 
Office of Environment and Heritage; Regulated, unregulated, groundwater and stock & 
domestic customers; Commonwealth Environmental Water Holder; and Local Government. 

The Murrumbidgee Customer Service Committee (CSC) is the peak body representing the 
interests of the range of water users and agencies along the Murrumbidgee (Table 11). The 
individual members often represent not only their own Individual interests but also the 
concerns of peak bodies. 
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Presentations have been provided to numerous meetings within the Customer Service 
Committee over 5 years.   

• environmental users. 

9.1.2 Engagement and communication strategy 

An engagement and communication strategy has been developed for the next phase of the 
project which relates primarily to the creation of an appropriate water account(s) and 
presentation of this project through continuing direct engagement with key stakeholders and 
technical presentation of the modelling review to some key parties.    

The CARM program has been developed and implemented over the last five years using the 
following engagement strategy consistent with the technical roll out of the project:  

1. Initial consultation with project sponsors to determine key project components. 

- Interviews with key project stakeholders 

- Workshops (Leadership Contexting) 

- Project briefings 

- Review background documentation 

- Review other water projects in Victoria and NSW  

2. Confirm the communications strategy and an engagement strategy for the project 
and confirm with project partners. 

- Identify key stakeholders and stakeholder groups 

- Develop and confirm key project messages 

- Identify how we launch the project 

- Develop project schedule across each river valley 

- Define links if any with each river valley for the project 

- Identify potential sources of resistance (issues management plan) 
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- Confirm what materials will work best with each audience 

- Identify project champions 

- Identify and allocate resources needed to deliver this plan 

- Confirm ‘delivery’ strategy and reporting lines 

- Determine project milestones 

- Develop monitoring and evaluation plan and confirm. What information needs 
to be collected progressively 

- Develop case studies to aid engagement 

3. Develop communications materials and install on‐the‐ground engagement resources. 

- Design materials 

- Employ, train and resource on ground campaign/liaison staff 

- Workshop and ‘embrace’ State Water Corporation’s Customer Field Officers 

- Produce and distribute materials 

4. Begin implementation of communications plan 

- Implement media plan (preconditioning) 

- Officially launch project in each valley 

- Monitor delivery of project milestones across the project schedule and valleys 

5. Monitor and report on project delivery to key project stakeholders via agreed project 
reporting mechanism. 

- Implement the monitoring and evaluation plan and commence data collection 

- Periodic reporting as agreed 

- Project debriefing and monitoring and evaluation review 

- Review overall project outcomes, what worked and what did not 

- Review monitoring and evaluation data 

- Summary overview. 

9.2 Legal and Regulatory Requirements 

9.2.1 Legislative and policy amendments required 

The Murrumbidgee CARM SDL Adjustment will come into effect in 2019 after the operation 
of CARM for the 2015/16, 16/17, 17/18 and 2018/19 water years, with evaluation of the 
measure using the WaterNSW CARM evaluation framework, to measure and verify for 
performance of the system. 

The accounts to be created will be established through issue of appropriate shares of 
entitlement in the regulated Murrumbidgee Valley, and through amendment of the Water 
Sharing Plan for the Murrumbidgee Regulated River Water Source. 
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Figure 11  Timeline of CARM implementation 

 

The MDBA will undertake a reconciliation of adjustments prior to 2024 to determine whether 
CARM has achieved a different result to that determined at 2016. If the model assumptions 
used in 2016 are found to have been too conservative (as expected) then the SDL 
Adjustment will be increased, or conversely reduced if CARM has not achieved the 
estimated improvements in River Operator performance. 

9.2.2 Cultural heritage assessment 

No cultural heritage assessment was required.   

9.2.3 Required inter-jurisdictional agreements 

No agreements are required   

9.3 Governance and Project Management 

9.3.1 Project management structure and team 

This introduction of CARM was managed and implemented by WaterNSW.  
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9.3.2 Procurement strategy 

The procurement strategy has been completed and there is no further major procurement 
required.  

9.3.3 Monitoring and reporting during implementation 

See section 5.4 above. 

9.3.4 Design and implementation plan and timelines  

Not applicable 

9.4 Risk Assessment of Project Development and Delivery 

9.4.1 Design risks 

Not applicable 

9.4.2 Risks to project completion on time 

Not applicable 

9.4.3 Risk of project failure 

Not applicable 

9.4.4 Delivery of the project within budget 

Not applicable 
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4.11.2 Legal and regulatory 
requirements 

Legal and regulatory requirements 9.2 

4.11.3 Governance and 
project management 

Governance and project management 9.3 

4.11.4 Risks from project 
development and 
delivery 

Risks from project development and delivery 9.4 
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Appendix 2 - Murrumbidgee CARM Project - Risk Assessment 
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1 Project Delivery

CARM system 
doesn t deliver 
modelled operational 
assumptions by 2019

The CARM system design does not 
deliver Murrumbidgee river valley 
(modelled) operational assumptions, 
Operational Surplus (OS) and river 
operators do not use with confidence 
the CARM operating tools

Major Unlikely Medium

Conservative assumptions used to 
assess benefits of CARM system 
models; Vendor capability and 
procurement process; Use of established 
world wide commercial products; MER 
framework developed for 2015/16 water 
year implementation

4 Major Unlikely Medium

Rigorous system operating protocols, 
continued testing and model QA 
assessment, verification and evaluation; 
Operation reflects design specification; 
Continued River operator training; the 
CARM model runs have NOT assumed that 
the CARM operator has perfect skill; the 
CARM model runs have assumed a 
conservative increase in operator ski l in  
Forcasting tribs; Forecasting demands and 
rainfa l rejections and Operation of the 
Yanco Ck system; set UTS MER targets 
higher than modelled assumptions 
demonstrating exceedance of assumptions 
by 2019 

Moderate Rare Low

2
Legal and 

Land holder

Murrumbidgee Valley 
support for CARM 
system

Murrumbidgee valley landholders 
don t support CARM nor recognise 
the project can produce (an 
operational surplus) an approved 
SDL offset under the MDBA Plan 
and the Water Act 2007

Major Possible High

Review and conservative assessment of 
river operations and mode ling analysis to 
demonstrate benefits of daily CARM river 
operations, active engagement of key 
stakeholders/Customer Service 
Committee, Developed the Institute for 
Sustainable Futures CARM Evaluation 
Framework key performance outcomes 
to report/demonstrate system benefits 
and improved operation

4 Major Possible High

Successful implementation of 
Murrumbidgee CARM computing 
technology with demonstrated 
achievements; Implementation of UTS 
(Institute for Sustainable Futures) MER 
Framework;
Continued reporting to key stakeholders 
(internal & external) through stakeholder 
engagement strategy since 2015/16 water 
year;

Moderate Possible Medium

3
Legal and 

Land holder
Irrigator current WSP 
rights not protected

Irrigator reliability and current 
accepted river operating rules are 
compromised and impacted

Major Possible High

Review of IQQM modelling undertaken 
based on entitlement rights protected 
under State Act and Water Sharing Plan

3 Moderate Possible Medium

Implement recommended changes 
(conservative assumptions) to the IQQM 
model ing; External peer review; Ongoing 
engagement of Water Operations 
personnel; NOW and external SDL 
model ing Peer Review of assumptions; 
CARM system coding of a l structure 
operating requirements fully implemented

Negligible Unlikely Low

4
Cumulative 

impa cts
CARM system 
design failure

The CARM operating system and 
project design does not deliver 
demonstrable improved river 
environmental management 
outcomes

Major Possible High
CARM Murrumbidgee in full production 
and demonstrating effective hydraulic 
routing with improved flow management

4 Major Possible High

Murrumbidgee CARM operating system 
(hydraulic system, data management and 
model ing requirements) QA system 
implemented, verified and performance 
review; Maximise use of scenario planning 
and forecasting linked to improved 
catchment measurement and monitoring

Minor Unlikely Low

5
Environment 
Eco logical

Protection and 
recognition of 
existing river services

Plans to develop an optimal river 
control system fail to recognise 
existing river operating 
arrangements which exist to mitigate 
third party impacts, both in stream 
and end of system

Moderate Possible Medium
Compliance with NSW Water Sharing 
Plans, environmental and Basin flow 
requirements

3 Moderate Rare Low

Continued compliance with WSP's and 
river environmental flow requirements, and 
evaluation of OS benefits, including clear 
operating protocols for all structures, coded 
into the CARM operating system

Minor Rare Low

6
Operation and 
main tenance

CARM HR training 
systems are in place

Adequate training and skill(s) 
development of staff isnt provided to 
ensure in house' expertise and 
confidence to successfully operate 
the CARM system

Moderate Possible Medium

Project management requires CARM 
river operations training with the transition 
to the CARM system; HR resourcing 
reviewed to ensure adequate skilled staff 
resources transitioning from CAIRO to 
CARM; 

2 Minor Unlikely Low

Ensure current management arrangments 
in place, executed and evaluated using the 
Evaluation Framework; CARM mode ling 
runs do not assume improved operator ski l 
is required for
Improved hydraulic routing; Optimisation of 
re-reg storages; Accurate metering; 
Metering telemetry; Groundwater flux 
forecasting; 24/7 operations rather than 
once per day; Precise de ivery of 
challenging Env orders (piggy-back etc) 
achieving targets with minimum release; 
minimising overbank flooding

Negligible Rare Low



NSW SDL Adjustment Business Case – Murrumbidgee CARM 

63   DPI Water, October 2015 

Appendix 3:  Operating Scenarios 

CARM Dashboard 

The CARM river operation system collates data from multiple sources, and the hydrodynamic 
model uses the data to present the information to enable River operators to make informed daily 
flow management decisions as well as running future river planning scenarios to optimise 
resource availability and meet customer orders.  

CARM, linked to SCADA system inputs, can provide optimised flow and level information for 
automation of gates, valves and regulators.   

CARM gathers, collates and processes many data sets – weather, water orders, actual 
extraction, real time catchment rainfall, river hydraulic and converts this data into real time and 
modelled information. 

This information is in graphical and tabular form previously not readily available to the river 
operator using the CAIRO manual spreadsheet system.  

The CARM information is made available to the river operator through a series of dashboards.  

Using the “dashboard manager” CARM provides an easy, fast and flexible way of creating 
customised web pages for advanced presentation of scientific, water resource data and allows 
the setup and maintenance of web pages showing live data feeds of the entire river system as 
well as modelling results for forward planning of storage releases, active management of river 
constraints and meeting Basin Plan prerequisite policy measure requirements i.e. shepherding 
of water.  

The following are examples of the dashboards and data displays presented by the 
Murrumbidgee CARM system 

This dashboard is GIS (Geographical Information System) based and provides a real time 
schematic overview of the river system and also on a river reach basis. 
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Usage Vs Orders – Individual Extractor Level 

The River operator is also able to examine extraction versus order behaviour at the individual 
level.  The extraction points are colour coded to easily identify the extractor non-compliant with 
orders. 

 

Hydrograph Forecast 

An important function of CARM is to be able to forecast downstream river flows.  The forecast 
takes into account, future extraction (orders), tributary inflows (based on Rainfall forecast), time 
of travel and river hydrodynamics.  The hydrodynamic forecast tools will also enable proactive 
river reach management for improved channel capacity management and to manage (minimise) 
over bank flows when not required. 
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Attachment D: Amendment 1 – Murrumbidgee proposals   

 
This amendment applies to the following proposals: 

 

1. Nimmie-Caira Infrastructure Modifications Proposal 

2. Improved flow management works at Murrumbidgee Rivers - Yanco Creek offtake 

3. Modernising supply systems for effluent creeks 

4. Computer Aided River Management (CARM) 

5. Murray and Murrumbidgee Valley National Parks 
 

Note: this amendment applies to the Murrumbidgee component of the Murray and Murrumbidgee Valley National 

Parks proposal. The Murray component, though retained in the notification, will not be modelled under the SDL 

adjustment mechanism and as such will not form part of the M D BA’s adjustment determination.  
 

The proposals are all incorporated in the NSW IQQM model of the Murrumbidgee River. This model has been 

developed by NSW DPI and subsequently reviewed by MDBA modellers. The model is linked to the MDBA MSM 

Bigmod as part of the overall modelling framework for the Southern Connected Basin. 
 

The NSW projects Effluent Creeks and CARM have entitlements associated with them.  NSW has confirmed that 

the entitlements will be provided as a single unencumbered NSW General Security entitlement. An Inter Valley 

Trade account will either be established or an existing account modified to mitigate any third party issues in terms 

of reliability impacts for Murray downstream users. 

 

MDBA has conducted modelling assessment to determine the volume of general security entitlements and IVT 

account from the CARM and Modernising supply system for Effulent Creeks projects. The modelling assessment 

is presented at Appendix E.  

 
Appendix A: Murrumbidgee model updated by NSW 
The original Murrumbidgee Basin Plan Benchmark model for the SDL adjustment had a number of deficiencies 

preventing the Murrumbidgee supply measures from being assessed in a sensible technical manner. MDBA received 

the Murrumbidgee models from NSW which addressed deficiencies. The latest models (MDBA Trim No: D17/20418) 

have been incorporated into the MDBA’s modelling framework (Rev No: 4625) to form a basis of modelling 

assessment for SDL adjustment. The changes made to the model by NSW are well documented in the NSW DPI 

Water reports. 
 

MDBA has subsequently merged each of the Murrumbidgee SDLA project models into one combined model and 

incorporated it into the modelling framework (Rev No: 4626). 
 

The reports from NSW that describe these changes are set out in Attachment E.   





 
For the part of the floodplain affected by the works, SFI 1 would be considered successful if a flow of 24,621 ML/d 

for an appropriate number of days is achieved. 
 

The inundation areas associated which each SFI flow band have been split into that part affected by the works and 

that part unaffected. This provides separate hydrological assessment units (HAUs) for the assessment of Ecological 

Outcome scores. Total floodplain area affected and unaffected by the works is presented in Table 3. 
 

Table 3: Total area (Ha) of the floodplain targeted by the Specific Flow Indicators, split in an area not affected by the works, and an area 
affected by the work. 

Mid Murrumbidgee Floodplain Inundation area (ha) 

Floodplain area not affected by works 66942 

Floodplain area affected by works 26234 

Total floodplain area 93176 
 

The areas for the separate hydrological assessment units (HAU) are provided in Tables 4 and 5. The areas for the 

specific flow thresholds represent the inundation area additional to the area already inundated by a lower flow 

threshold. 
 

Table 4: Inundation area (hectares) additional to the area already inundated by a lower flow threshold for hydrologic assessment units outside 
the area impacted by the works. 

 

 SFI Bands ML/day 

Ecological Element 26,850 34,650 44,000 63,250 

General health and abundance - all Waterbirds 6715.4 3770.8 15151.0 41305.3 

Bitterns, crakes and rails 1538.2 290.4 551.3 41.3 

Breeding - Colonial-nesting waterbirds 6715.4 3770.8 15151.0 41305.3 

Breeding - other waterbirds 1538.2 290.4 551.3 41.3 

Redgum Forest 2681.7 1211.3 4359.9 402.7 

Redgum Woodlands 12.3 11.6 81.4 12.4 

Forests and Woodlands: Black Box 166.3 112.1 305.6 48.4 

Lignum (Shrublands) 0.0 0.0 0.0 0.0 

Tall Grasslands, Sedgelands and Rushlands 1525.6 285.9 507.4 40.6 

Benthic Herblands 0.0 0.0 0.0 0.0 

Short lived fish 1538.2 290.4 551.3 41.3 

Long lived fish 6715.4 3770.8 15151.0 41305.3 
 

Table 5: Inundation area (hectares) additional to the area already inundated by a lower flow threshold for hydrologic assessment unit impacted 
by the works 

 

 SFI Bands ML/day 

Ecological Element 24,621 31,522 39,912 56,700* 

General health and abundance - all Waterbirds 15337.7 3864.6 7031.3 0.0 

Bitterns, crakes and rails 2411.2 211.9 227.3 0.0 

Breeding - Colonial-nesting waterbirds 15337.7 3864.6 7031.3 0.0 

Breeding - other waterbirds 2411.2 211.9 227.3 0.0 

Redgum Forest 10824.4 2386.4 3958.3 0.0 

Redgum Woodlands 319.7 141.4 186.2 0.0 

Forests and Woodlands: Black Box 1732.4 539.9 871.9 0.0 

Lignum (Shrublands) 0.0 0.0 0.0 0.0 

Tall Grasslands, Sedgelands and Rushlands 2410.1 211.9 227.3 0.0 

Benthic Herblands 0.0 0.0 0.0 0.0 

Short lived fish 2411.2 211.9 227.3 0.0 

Long lived fish 15337.7 3864.6 7031.3 0.0 

*The flow rate is beyond regulating capacity of the proposed works and therefore no additional benefits counted. 



 
Appendix D: Spatial data describing the inundation extent for the Lower-Murrumbidgee reach  

The figures below represent the inundated areas of the separate hydrological assessment units (HAU) for the 

Nimmie Caira without rehabilitation scenario. The areas for the specific flow thresholds represent the inundation 

area additional to the area already inundated by a lower threshold. 

 
 
 

Table 6 Inundation areas in hectares for hydrologic assessment unis in the without rehabilitation scenario  
  SFI Bands GL  

 Ecological Element   175   270   400   800   1700   2700  

 General health and abundance - all Waterbirds   34,362.9   968.2   4,777.0   26,705.4   28,624.4   16,561.3  

 Bitterns, crakes and rails   7,291.5   97.8   376.6   1,120.7   1,065.5   543.6  

 Breeding - Colonial-nesting waterbirds   34,362.9   968.2   4,777.0   26,705.4   28,624.4   16,561.3  

 Breeding - other waterbirds   7,291.5   97.8   376.6   1,120.7   1,065.5   543.6  

 Redgum Forest   10,964.0   157.6   673.8   5,832.0   4,022.7   1,188.5  

 Redgum Woodlands   801.7   31.6   188.4   1,049.9   830.0   311.1  

 Forests and Woodlands: Black Box   6,338.7   196.7   917.8   7,387.7   7,646.3   3,289.0  

 Lignum (Shrublands)   5,446.9   299.3   1,111.4   4,388.8   7,945.2   6,446.8  

 Tall Grasslands, Sedgelands and Rushlands   6,623.8   96.8   373.9   1,063.9   1,021.3   532.7  

 Benthic Herblands   667.7  1.0 2.7  56.8   44.2   10.9  

 Short lived fish   7,291.5   97.8   376.6   1,120.7   1,065.5   543.6  

 Long lived fish   34,362.9   968.2   4,777.0   26,705.4   28,624.4   16,561.3  
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Figure 1 New Lowbidgee High Flow Effluent 
 

The flow from this additional high flow effluent is put into a storage representing the Lowbidgee 

high floodplain. The return behaviour was based on the information in the 2012 business case 

for the purchase of Nimmie-Caira that approximately 3000 ML/d can drain back from the 

floodplain through Yanga to the river. 
 

This new configuration was included in the SDLA benchmark and scenarios in a three-step process: 
 

1. The configuration and parameters were copied from the DHI IQQM model (BIDGGA02) 

to the DPI WSP model (WSP05CUE). 

2. The parameters were tweaked so that the annual mean flow at Balranald was not 

changed by adding the new configuration (WSP05CT). 

3. The tweaked parameters and configuration was then copied into the SDLA benchmark 

family of models. 
 

The matching of annual mean flow at Balranald ensures that the water return behaviour of 

Lowbidgee was not changed during efforts to describe at a higher resolution how flows behave 

between the known flow points at Maude and Balranald 
 

Increasing the Order Capacity at Old Man Creek Effluent to 60 000 ML/d  

This change was made by WaterNSW as part of the Yanco Creek Regulator proposal modelling. 
 

The original Benchmark model did not include a limit on demands in the Murrumbidgee River at 

the Beavers Creek offtake. A limit of 30,000 ML/day was introduced at this point in the 

Murrumbidgee as part of the Tripartite modelling (DHI). Under recent changes this has been 

increased to 60,000 Ml/d in all models to allow environmental flow requirements downstream to 

be achieved. 

 
Fixing Non-mass-balancing KEA Nodes.  

In the original MDBA SDL model the accounting for the Key Environmental Assets (KEA) was 
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simulated by using a combination of: 
 

1. Water removed from the river using a bulk-access licence node (3.4), driven by a time 

series, and returned to the model below Balranald at a pumped return node (1.2). 

2. A very large volume of water (1 TL/d) added back immediately below the 3.4 node using a 

tributary node (1.0). 

3. The water not required to return the flow back to what it was above the 3.4 node 

was removed using a demand node (3.1). 
 

It was discovered that this arrangement can cause a mass balance error due to the numerical 

problem of subtracting one large floating point number from another large floating point 

number. What happens is that the net effect is “lumpy” as IQQM uses floating point numbers 

with about 7 significant digits and it was found that the node arrangement could add up to 40 

GL/a to the river. 
 

To fix this problem additional functionality was add to the IQQM to allow the flow going from a 3.4 

node to a 1.2 node to be “intercepted” by a 1.0 node. This allowed us to remove the very large 

inflow and extraction arrangement and removed the mass-balance problem. 
 

Adjust Nimmie-Caira Diversions to Represent SFIs  

One of the key deficiencies of the original SDL model was that despite there being water ordered 

with the intent to inundate parts of the Lowbidgee floodplain, there was no additional water 

being diverted into Nimmie-Caira. 
 

To compound the problem the inclusion of a pair of KEA nodes ordering to below the Nimmie- 

Caira offtake resulted in a reduction of both the surplus flow available to be diverted and the 

diversions into Nimmie-Caira by previously surplus flow now being accounted as regulated flow to 

meet the KEA order. 
 

The flow that was not diverted into Nimmie-Caira remained in the river and later flow past the 

gauge at Balranald and was counted as meeting some or all of the environmental requirements 

there and was double counted by an external process as achieving inundation outcomes in Nimmie- 

Caira. 
 

Returning Nimmie-Caira and Redbank Diversions to WSP Level 

The first step in adjusting the Nimmie-Caira diversions to represent the SFIs was to recalibrate the 

offtake control functions such that the diversions into Nimmie-Caira and Redbank were returned to 

the level prior to the introduction of the KEA nodes into the model. This was necessary as the 

introduction of the KEA nodes had reduced the availability of surplus flow for use by Lowbidgee  

and represented a third-party impact. 
 

Moving the Maude and Balranald KEA Nodes 

It was found during the re-calibration that there was not enough surplus available at Maude to 

meet the SFI requirements (and enhanced Nimmie-Caira watering requirements) and the KEA 

nodes had to be moved upstream of the Nimmie-Caira offtake so that flows are seen as surplus 

(and therefore accessible) by the Nimmie-Caira offtake node rather than as a regulated delivery for 

some other water user. 
 

Initially only the Maude KEA was moved but it was found that this didn’t result in enough surplus so 

the Balranald KEA was also moved. This required creating a new time series of requirements offset 

from the original to account for the travel time between Maude Weir and Balranald. As there is 

negligible irrigator development between Maude and Balranald it is expected that any water that 

was originally ordered to pass Balranald and not required to meet the Nimmie-Caira SFI will still 
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pass Balranald. 
 

The changes preserve the intent of the KEA nodes to order volumes to the end of system 

in a way that builds on existing flow events to achieve SFI flow targets. 
 

Adjusting the Volume of Storage in Lowbidgee to Represent Removing the Irrigators. 

The storage volume in Nimmie-Caira system is represented in the IQQM by: 
 

1. A 50 GL “Stock and Domestic” storage that represents the initial “loss” of the 

Nimmie-Caira system. That is, there has to be an inflow of at least 50 GL before 

water will return to the river. 

2. The Pendlebury Buckets: two storages in series with a capacity of 325 GL each 

that represent the rest of the storage of the system. 

3. A by-pass function around the Pendlebury Buckets. This function 

represents the progressively higher return of water to the river as there is 

more water stored in the Nimmie-Caira system. This is a linear function 

that by-passes 0% when the buckets are empty up to 20% when the 

buckets have a combined storage of 325 GL. Above 325 GL combined 

storage all of the water will by-pass the buckets. 
 

As irrigation in Nimmie-Caira has ceased in the SDLA benchmark it is necessary to adjust 

the storage representing Nimmie-Caira to reflect that water will no longer be directed 

into bunded paddocks. This is required as there is a fundamental shift in the way water 

will behave in Nimmie-Caira; previously water was managed by moving it from  

irrigation bay to irrigation bay in such a way as to maximize the infiltration of water into 

the soil profile, whereas now water will be directed to areas in the floodways where it 

can do the most benefit for the environment. 
 

To estimate the current storage capacity of Nimmie-Caira the various watering options  

in the Alluvium were reviewed and based on the largest scenario, which covered all of 

the floodways with an inflow of 297 GL, it was decided to use a total storage of 250 GL. 

The 250 GL was divided up into a 50 GL initial loss storage (the Alluvium report also 

estimated the initial loss at 50 GL) and two storages of 100 GL. The surface areas were 

adjusted to represent the area of the floodways. The by- pass function was also adjusted 

to pass 20% at 200 GL storage in the Pendlebury Buckets and 100% above that level. 
 

Meeting SFIs 

The Nimmie-Caira access functions were then re-calibrated to represent the Nimmie- 

Caira diversions that would be required to achieve the inundation extent that was 

intended by Basin Plan, and assuming that diversions to Nimmie-Caira would now occur 

during the periods that the SFI conditions at Maude were being met. The re-calibration 

was done on the understanding that: 
 

1. The SFI diversion targets (Table 1) were defined as the minimum required. 

2. The SFI diversions were the sum of the diversions made through the Nimmie- 

Caira offtake and the flow entering Lowbidgee through the original high-flow 

effluent and the new high- flow effluent added as part of the high floodplain 

representation. 
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Table 1 MDBA SFIs for Nimmie-Caira 
 

SFI SFI Volume - Total inflow 
volume past Maude Weir (GL) 

over SFI period 

SFI period Total inflow volume (GL) into Nimmie- 
Caira over SFI period 

1 175 Jul - Sep 21 

2 270 Jul - Sep 33 

3 400 Jul - Oct 43 

4 800 Jul - Oct 80 

5 1700 Jul - Nov 147 

6 2700 May - Feb 241 

 

The diversions into Redbank were kept at Water Sharing Plan levels while the re-calibration was 

carried out. 
 

As discussed, the original MDBA Basin Plan scenario double counted water diverted 

into Nimmie- Caira as also achieving Balranald flow targets. NSW & MDBA agreed 

that the best reflection of the intent of the plan was to actually divert the water 

required to achieve the nominated inundation extent, and that this would 

consequently reduce apparent Balranald flow outcomes. 
 

Adjust Water Recovery from Nimmie-Caira  

The water recovery in the original SDL modelling used a uniform 27% reduction in 

irrigation diversions from all of the regulated and an assumed 27% reduction in the 

diversions by the Nimmie- Caira irrigators. NSW & MDBA agreed that since the Nimmie- 

Caira purchase is well known, the entire Nimmie-Caira irrigation demand should be 

removed, and the remaining irrigation nodes be adjusted higher to maintain the overall 

27% reduction. 
 

Quantum of Water Recovery from Nimmie-Caira 

In the original MDBA SDL modelling the water recovery assumed to have been made 

from Nimmie- Caira was reduced by 41 GL/a to represent existing environmental 

outcomes within the Nimmie- Caira system based on MDBA’s interpretation of the 

Basin Plan requirement that protects existing planned environmental water. NSW 

disputes this interpretation as it causes the Basin Plan to assert an uncompensated 

property right over environmental outcomes occurring on privately held land and 

through the actions of a privately held water entitlement, and that this is not 

permissible under the protects against 3rd party impacts. No agreement was able to be 

reached between NSW and MDBA officers, however NSW modellers identified that in 

the HEADS OF AGREEMENT: AN AGREEMENT SUPPORTING THE NIMMIE-CAIRA SYSTEM 

ENHANCED ENVIRONMENTAL WATER 

DELIVERY PROJECT it was agreed: 
 

“to jointly seek a review by the MDBA of the Murrumbidgee SDL, taking into 

account the Nimmie-Caira Entitlement, in the context of the next available 

opportunity for review of SDLs. Until that review, the Commonwealth will treat 

the ‘gap bridging’ volume of the Nimmie-Caira entitlement as 132.6 GL [/a]”. 
 

No such review has been conducted, and in the absence of an overriding agreement, 

this agreement has been assumed to represent the status quo and as a result is was 

necessary to increase the long- term mean diversions of the irrigators by 91.6 GL/a.2
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Adjusting the Water Recovery 

As there was little time available to do the water recovery adjustment it was decided to 

speed up the process by only adjusting the Coleambally Irrigation Corporation’s and the 

largest group of river irrigators’ (Hay to Maude--RP13) licences and areas. The resulting 

changes made are summarised in Table 2. 
 

 
2 NSW is continuing to pursue this issue with the MDBA 

 
 

Table 2 Changes Made for Water Recovery 
 

 Before After Change 
 Entitlement 

(GL) 
Area 
(Ha) 

(ML/Ha) Entitlement 
(GL) 

Area 
(Ha) 

(ML/Ha) Entitlement 
(GL) 

Area 
(Ha) 

(ML/Ha) 

CIA 150.2 35900 4.2 379 85000 4.5 +228.8 +49100 +0.3 

RP13 23.7 13000 1.8 45 18000 2.5 +21.3 +5000 +0.8 

KEA 908.1 - - 658.1 - - -250 - - 
 

Subsequent discussions with MDBA officers identified that MDBA has automated tools to carry 

out the required adjustments more broadly and it is expected that MDBA will use their own 

system when constructing the SDLA package. 
 

Adjust the Yanco Creek Calibration  

In 2012 there was a re-calibration of the Yanco-Colombo-Billabong Creeks system carried out by DPI 

Water. The aim of this re-calibration was to derive a set of loss functions that would produce loss 

estimates that were similar in terms of rate per unit length between reaches. The re-calibration also 

created a set of residual inflows that didn’t cover the full historic time span (1890-) 
 

These loss parameters were adopted by DHI Water and Environment and a set of residual inflows 

that would cover the time span required (1895-2009) were derived by Watermation. However 

during this model update process there were a number of problems with this recalibrated 

parameter set: 
 

1. Not all of the re-configuration arising from the 2012 re-calibration were carried over to 

the SDLA models. 

2. The time-series residuals for the second reach of the Yanco Creek did not look plausible. 
 

A desktop review of the calibrations was undertaken by Watermation and the changes adopted by 

DPI water are described below. 
 

Adding in Missing Effluent Running from Colombo to Yanco Creek 

There is an effluent that leaves the Colombo Creek just upstream of the Morundah gauge and 

enters the Yanco Creek downstream of the Morundah gauge. As a result there is flow in the upper 

Yanco system that doesn’t pass by a gauge until Yanco Bridge and the apparent residual inflow in 

the second reach (Morundah to Yanco Bridge) is not related to rainfall and is not possible to 

reproduce with a rainfall runoff model. 
 

To fix this an effluent was added between Colombo and Yanco Creek; the offtake relationship (Figure 
2) was based on the HECRAS work done by Tim Morrison. With the addition of this effluent it was 
found that the second reach could be modelled without the use of a residual inflow. The losses in the 
second reach were tweaked to work with the new effluent and were found to be more consistent 
with the pre-2012 loss functions. 
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Figure 2 Morundah Effluent 
 

Adding in Missing Components in the Yanco Reach to Morundah. 

As part of the 2012 re-calibration there were a number of additional model components added that 

subsequently were not brought into the previous SDLA model: 
 

1. Flow routing and a 25% loss on the flow passing down the Washpen Effluent. 

2. Two overbank storage nodes representing surface water groundwater interaction. 
 

As the loss functions adopted in the SDLA models were calibrated on the basis of the presence of 

these two components, they were added to the model to reinstate a coherent set of parameters. A 

code change was made to allow the flow from a 3.1 node to be returned to a 5.0 node (effluent 

return) so that its functionality could be used to model the loss and routing. There is an issue with 

the structure of the Murrumbidgee IQQM model that results in an additional 24 hours of lag in the 

Washpen Effluent but it was decided that this was acceptable in light of being able to represent the 

25% loss and the impacts would not be material to the proposed SDLA scenarios. 
 

Adjusting Snowy Inflows for the Water for Rivers Entitlements  

The previous SDLA scenario used a fictional demand point to represent the reduction in water 

availability resulting from the Water for Rivers project. It was identified that the effects on water 

allocations was representative of a reduction in Snowy inflows, however the artificial demand 

continued to compete for release capacity from Blowering Dam and that this was distorting the 

results. It was originally intended to adjust the time series of Snowy inflows to Blowering Dam to 

represent the water owned by Water for Rivers that will be used elsewhere. Given the short time 

frame available for this and the fact that the entitlement remained tied to the Murrumbidgee 

resource assessment it was decided to take an alternative approach. The IQQM was modified to add 

the facility to allow regulated irrigators (8.0) and bulk-access licence nodes (3.4) to pump directly 

from a storage. The SDLA models were then modified to have the two WfR nodes pump directly 

from Blowering and free up the access to the outlet capacity of that dam for other water users. 



 

 

Enhanced Nimmie-Caira Watering Proposal  

A scenario for the enhanced Nimmie-Caira watering proposal was prepared. The without 

rehabilitation option was modelled as the rehabilitation will be dealt with as a separate activity. 
 

Creating the scenario for the enhance watering proposal require re-calibrating the access functions at 

the Nimmie-Caira and Redbank offtakes such that the water diverted in to Lowbidgee would be 

sufficient to meet the Alluvium targets. 
 

Representing Yanga in the IQQM Setup 

The Murrumbidgee IQQM represents the Redbank area as a single overbank storage. Based on the 

inundation extent it was estimated that the Yanga (southern bank of the Murrumbidgee) component is 

half of this based on the relative area of Redbank and Yanga. In the revised SDLA benchmark model the 

Redbank diversions are 109 GL/a so the Yanga component was estimated as 55 GL/a. 
 

1.   Based on an estimate of the increase in diversions required to meet the Alluvium enhanced 

watering it was initially estimated that the Yanga component would become 75% of the total 

Redbank diversion and the flow requirements were judged on this basis. After calibration it was 

found that the Yanga component was 65% which was close enough to the initial estimate that it 

was decided to not adjust this. The overall take figure for both sites is consistent with the previous 

estimate of joint consumption added to the additional alluvium Yanga demands. 
 

A more detailed representation of water balances between Redbank and Yanga requires a full hydraulic 

model of the area between Maude and Balranald and this is outside the scope of the SDLA projects 
 

Interpreting the Alluvium Watering Requirements 

While attempting to configure the offtakes into Nimmie-Caira and Redbank it was found that meeting 

more of the highest flow class targets resulted in a reduction in the number of lower flow class targets 

being met. As a result it was decided to use a configuration that resulted in missing 4 high flow events 

but meeting 6 more medium flow class events. 
 

No attempt was made to determine the relative environmental value of the events and the highest 

event count was chosen for consistency with the SDLA ecological elements equivalence scoring 

mechanism. 
 

Net Effect of Changes 
Table 4 shows a summary of the statistics obtained from the original BDL and SDL, and the revised 

benchmark and project proposals. 
 

Caveats 
As there is a large change in the flows going into Lowbidgee and the purpose of those flows there is a 

high degree of uncertainty in the prediction of return flows from Lowbidgee. 
 

The fundamental difficulty of modelling Lowbidgee is that the only reliable flow data available is at Hay 

and Balranald Weirs; the intermediate stream gauges do not necessarily measure all of the flow and only 

the regulated flow into Nimmie-Caira is directly measured. As a result of the distance between the 

measuring points and the flat topography in the area there is little constraint on the paths that water 

takes from Hay to Balranald as it could be passing through Nimmie-Caira or passing down the 

Murrumbidgee but overbank. The Lowbidgee model was calibrated so as to replicate the observed 

regulated diversions into Lowbidgee and the flow passing Balranald. 

 
The cessation of irrigation in the Nimmie-Caira area will result in a major change in the behaviour of the 

water once it is inside Lowbidgee. Previously the water would be deliberately managed to maximise 

infiltration but this may not be the long term management aim for future environmental managers. The 
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storage characteristics adopted for this Nimmie-Caira representation represent the best available 

understanding of the future environmental operations for Nimmie-Caira but these should be 

reconsidered as long term environmental watering plans are developed and experience is gained in how 

best to manage an environmental Nimmie-Caira. 
 

Ongoing monitoring of the water behaviour within Lowbidgee will be an essential requirement to 

improve the understanding of where the water will go. 

 
Table 3 Enhance Nimmie-Caira Watering Requirements 

 

Event 
occurrence 

(proportion of 
successful 

years) 

Event 
duration 
months 

Min 
Flow 

Max 
Flow 

Event 
Timing 

Volume required from offtakes (GL) 

Maude 
Weir 

Waugorah 
creek 

1AS/ 
1ES 

Overbank 
flows 

TOTAL 

95% 1 0 15,000 July to 
Sep 

3  23  26 

50% 1 0 15,000 July to 
October 

46    46 

40% 3 0 15,000 July to 
October 

180 12 56  248 

14% 3 15,000  May to 
February 

230 72 72 290 664 

 

Table 4 Summary Statistics 

Mean Annual (GL/a) MDBA BDL MDBA SDL Revised 
SDLA 

Benchmark 

SDLA Proposals 

Tripartite Yanco 
Regulator 

Enhanced 
NC 

Watering 

Regulated Diversions 
(excluding TWS &IVT) 

 

1841 
 

1331 
 

1423 
 

1469 
 

1432 
 

1422 

Lowbidgee Diversion 292 204 290 284 286 400 

Supplementary  Diversions 243 156 153 148 155 155 

Balranald Flow 1233 1718 1590 1578 1634 1567 

Darlot Flow 324 301 283 265 248 283 

       

Redbank Diversion 105 58 109 107 106 155 

Total Inflow to Nimmie-Caira 
(Diversion + Flood) 

 

230 
 

195 
 

265 
 

262 
 

269 
 

330 

Outflow from Nimmie-Caira 34 29 93 92 96 150 

Nimmie-Caira Return 15% 15% 35% 35% 36% 46% 
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